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AEA Atomic Energy Act 
AM Assistant Manager 
BCCB Baseline Configuration Control Board 
BCP Baseline Change Proposal  
BGC Burial Ground Complex 
CAB Citizens Advisory Board 
CCB Configuration Control Board 
CCP Central Certification Project 
CD Critical Decision 
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act 
CFL Comprehensive Facility List 
CFO Chief Financial Officer 
CIF Consolidated Incineration Facility 
CLAB Central Laboratory Facility 
CLE Contaminated Large Equipment 
CMP chemicals, metals, and pesticides 
COR Contracting Officer Representative 
CPB Contract Performance Baseline 
CS Central Shops 
CSF Canister Shipping Facility 
CSSX Caustic Side Solvent Extraction 
DBT Design Basis Threat 
DNAPL dense non-aqueous phase liquids 
DNFSB Defense Nuclear Facilities Safety Board 
DOE Department of Energy 
DOE-HQ Department of Energy – Headquarters 
DOE-SR Department of Energy, Savannah River Operations Office  
DRR Domestic Research Reactor 
DU depleted uranium 
DWPF Defense Waste Processing Facility 
EAC estimate-at-completion 
EIS Environmental Impact Statement 
EM Office of Environmental Management (DOE) 
EPA Environmental Protection Agency 
EPA-4 Environmental Protection Agency, Region 4 
EPC engineering, procurement, and construction  
ETP Effluent Treatment Project 
FESV Failed Equipment Storage Vault 
FFA Federal Facility Agreement 
FPD Federal Project Director 
FRR Foreign Research Reactor 
FY Fiscal Year 
GFSI Government Furnished Services and Items 
GPRA Government Performance and Results Act 
GSACU General Separations Area Consolidated Unit 
GWSB Glass Waste Storage Building 
HA high activity 
HBCU Historically Black Colleges and Universities 
HEU highly enriched uranium 
HLW high-level waste 
HQ Headquarters (DOE) 
HW hazardous waste 
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HWCTR Heavy Waste Component Test Reactor 
IAEA International Atomic Energy Agency 
ILV Intermediate Level Vault 
INEEL Idaho National Engineering and Environmental Laboratory 
IOU Integrated Operable Unit 
IPABS Integrated, Planning, Accountability and Budget System 
IPT Integrated Project Team 
ISD in situ disposal 
ISM Integrated Safety Management 
KAMS K Area Materials Storage 
KPI Key Performance Indicator 
KSLAU K Area Sludge Application Unit 
LANL Los Alamos National Laboratory 
LASR L Area Storage Racks 
LAW low-activity waste 
LCAM lifecycle asset management 
LES Limited Extended Surveillance 
LLNL Lawrence Livermore National Laboratory 
LLRDF Low-Level Radioactive Disposal Facility 
LLW low-level waste 
LM Office of Legacy Management 
LTS long-term stewardship 
LUCAP Land Use Controls and Assurance Plan 
LUCIP Land Use Controls Implementation Plan 
M&O management and operating 
MAA material access area 
MFFF Mixed Oxide Fuel Fabrication Facility 
MOA Memorandum of Agreement 
MOX mixed oxide 
MCS Management Control System 
Mk mark 
MNA monitored natural attenuation  
MT metric ton 
MTRE material test reactor equivalent 
MW mixed waste 
MWMF Mixed Waste Management Facility 
NDA non-destructive analysis 
NDE non-destructive examination 
NFA no further action 
NE Office of Nuclear Energy (DOE) 
NEPA National Environmental Policy Act 
NMED New Mexico Environmental Department 
NNSA National Nuclear Security Administration 
NPL National Priorities List 
NOD Notice of Deficiency 
NOV Notice of Violation 
Np neptunium 
NRC Nuclear Regulatory Commission 
OD Office Director 
OPMP Organizational Performance Management Plan 
ORWBG Old Radioactive Waste Burial Ground 
PBS Project Baseline Summary 
PCB polychlorinated biphenyls 
PDCF Pit Disassembly and Conversion facility 
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PEMP Performance Evaluation and Measurement Plan 
PILTS Payment-in-Lieu-of-Taxes 
PMM Project Management Manual 
PMP Performance Management Plan 
PSLAU Par Pond Sludge Application Unit 
Pu plutonium 
PUREX Plutonium/Uranium Recovery and Extraction 
RBES Risk Based End State 
RBOF Receiving Basin for Offsite Fuel 
RCRA Resource Conservation and Recovery Act 
ROD Record of Decision 
ROM rough order of magnitude 
RW Office of Civilian Radioactive Waste Management (DOE) 
S&M surveillance and maintenance 
S&S safeguards and security 
S/RID Standards/Requirements Identification Document 
SC Office of Science (DOE) 
SCDHEC South Carolina Department of Health and Environmental Control 
SCIAA South Carolina Institute of Archaeology and Anthropology 
SGP Soil and Groundwater Project 
SLF Sanitary Landfill 
SNM special nuclear material 
SNF spent nuclear fuel 
SMT Senior Management Team 
SR Savannah River Operations Office 
SREL Savannah River Ecology Laboratory 
SRFS  Savannah River Forest Station 
SRS Savannah River Site 
SRTC Savannah River Technology Center 
SST safe secure transport 
STP Site Treatment Plan 
SW solid waste 
SWDF Solid Waste Disposal Facility 
SWPF Salt Waste Processing Facility 
TBD to be determined 
TRU transuranic 
TRUPACT Transuranic Package Transporter  
TSF Treatment and Storage Facility 
TVA Tennessee Valley Authority 
USFS United Stated Forest Service 
WAC waste acceptance criteria 
WAEP Work Authorization and Execution Plan  
WBS work breakdown structure 
WIPP Waste Isolation Pilot Plan 
WIR waste incidental to reprocessing 
WMP Workforce Management Plan 
WOW Waste on Wheels 
WSI Wackenhut Services, Incorporated 
WSRC Westinghouse Savannah River Company 
WTP Waste Treatment Plant 


