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Deactivation & Operational Closure

CLPMP080

01OCT05*

30SEP20

5479*

5479*

CLPMP0802

31OCT06*

0

0

CLPMP0803

30SEP20

0

0

CLPMP090

01OCT16*

30SEP21

1826*

1826*

CLPMP0902

30SEP21

0

0

Salt Processing Facility

Sludge & Salt Removal Programs

CLPMP0701

01APR04

30MAY06

790

790

CLPMP072

30MAY06*

0

0

CLPMP0721

31MAY06*

28FEB09

1005

1005

CLPMP074

28FEB09*

0

0

CLPMP0741

01MAR09

30SEP19

3866*

3866*

FY04

FY06

FY08

FY10

FY12

FY14

FY16

FY18

FY20

FY22

TANK DEACTIVATION & OPERATIONAL CLOSURE

TANKS 18 & 19 DEACTIVATION & OPERATIONAL CLOSURE

COMPLETE TANK DEACTIVATION & OPERATIONAL CLOSURE

DEACTIVATION OF HLW MAJOR FACILITIES/ EQUIPMENTS

No dollars for FY2017 > FY2019

COMPLETE DEACTIVATION OF HLW MAJOR FAC / EQUIP

SOLVENT EXTRACTION (CSSX)  UNIT - DESIGN/CONST

SOLVENT EXTRACTION (CSSX) MODULAR UNIT - ONLINE

SOLVENT EXTRACT'N (CSSX)  MODULAR UNIT-OPS/MAINT

SALT WASTE PROCESSING FACILITY (SWPF) ONLINE

SALT WASTE PROCESSING FACILITY (SWPF) OPS/MAINT
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Waste Solidification Projects

Defense Waste Processing Facility

Canister Production

CWCANPROD

01OCT02A

30SEP20

6575*

6027*

CWCANPROD1

30SEP20*

0

0

CWCANPROD2

01OCT07*

29SEP10

1095*

1095*

CWCANPROD4

29SEP10*

0

0

CWDEACT

01OCT19*

30SEP21

731*

731*

CWDEACT-01

30SEP21

0

0

CWGWSB1OPS

01OCT02A

30SEP14

4383*

3835*

GWSB #2 GFSI Support

CWGWSB2MS

30SEP06*

0

0

CWGWSB2OPS

30SEP06*

30SEP20

5115*

5115*

512-S Actinide Processing Facility

CWAPFOPS

01OCT05*

30SEP19

5113*

5113*

Salt Stone Facility

Saltstone

CWSSOPS

01OCT02A

30SEP20

6575*

6027*

FY04

FY06

FY08

FY10

FY12

FY14

FY16

FY18

FY20

FY22

DWPF Canister Production

Final Shipment of DWPF Canisters

Canister Shipping Facility - Design/Build

Canister Shipping Facility Online

Deactivation - WS area

COMPLETE DEACTIVATION OF WS MAJOR FAC / EQUIP

GWSB #1 Operations

Start Operations-Glass Waste Storage Building#2

Glass Waste Storage Building #2 Ops/Maint

Actinide Processing Facility 512-S Ops

Saltstone Operations (PMP)
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STRC Facilities

773-A

OPERATIONS TO SUPPORT Canyons & B-Lines

CA-STRC-OP

01OCT02A

30SEP20

7000

6027

FY04

FY06

FY08

FY10

FY12

FY14

FY16

FY18

FY20

FY22

STRC Lab Support for EM Missions
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PBS SR-0011B

Nuc. Materials Stabilization & Disposition-2012

F Area Closure Projects

F CANYON

F-CANYON DEACTIVATION

CFSFMM1045

25NOV03A

0

0

CFSFMM1020

25NOV03A

30NOV06

1102*

974*

CFHMP-040

12JAN04A

22MAR05

241*

195*

CFHMP-045

20AUG03A

15DEC05

467*

344*

CFSFH187

24NOV03A

01NOV05

389*

319*

CFSFMM1054

01NOV05

0

0

CFHMP-105

30NOV06

0

0

CFM99999

30NOV06

0

0

CFLTS100

01DEC06

30SEP10

1400*

1400*

CFLTS110

30SEP10

0

0

AMERICIUM/CURIUM TO HLW

CFSFMM1030

06AUG99A

27JAN03A

1123

0

CFSFMM1034

10DEC02A

27JAN03A

15

0

CFSFMM1046

29JAN03A

0

0

DU SOLUTIONS

CFM-DUN-H

14JAN04A

30NOV06

725*

670*

CFM1753

30NOV06*

0

0

MM-1, 1a2 RECEIVE DOE DEACTIVATION ORDER

F-Canyon Deactivation

DEACTIVATE WARM CANYON

DEACTIVATE HOT CANYON

OF-F General Purpose Evaporators

MM-1, 1e  WSRC Shutdown General Purpose

F-COMPLEX DEACTIVATION COMPLETE (AT06)

F-CANYON DEACTIVATED

F-Area Post-Deactivation S&M

Turnover to SR-0040 PBS [D&D]

Project S-5997 Am/Cm - AB & Facility Preps

Project S-5997 Am/Cm - RA & S/U

MM-1, 1c  Complete Am/Cm Transfer to HLW

DUN SHIPMENTS

 DUN Removed from F-Area

DRAFT
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Start Date

01JAN94

Finish Date

31DEC35

Data Date

01APR04

Run Date

23APR04 15:19

Early Bar

Progress Bar

Critical Activity

SPMR

Savannah River Site

EM Program Performance Management Plan
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CFSFMM1059

30NOV06

0

0

Deleted Uranium Oxide Drums

CFDOUDRUMS

01OCT02A

17JUL03A

100

0

CFDUO-1

03FEB04A

03FEB04A

1

0

CFDUO-35

01OCT04*

30NOV06

791*

791*

CFDUO-BAL

01DEC06

30SEP07

304*

304*

PUREX Solvent

CFHMP-030

01APR03A

31MAY04

394

61

CFSFMM1058

23DEC03A

0

0

MM-1,1h WSRC Define & Implement End State Option

Remove Deleted Oxide Drums from F-Area Pilot

Remove DUO from F-Area

Remove DUO from F-Area

Remove DUO from F-Area Balance of Shipments

SOLVENT WASHING / REMOVAL FROM F-AREA

MM-1, 1g WSRC Transfer ~60,000 Solv from F-Area

DRAFT
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FB-LINE

Area Project Milestones

CFSFMM1080

16AUG05

0

0

CFMP-090

25NOV03A

29JUN06

519*

450*

CFMP-095

29JUN06

0

0

VAULT STORAGE

CFSFMM1060

04NOV02A

16AUG05

1017

503

CFSFMM1090

16AUG05

0

0

CFVLTS001

16AUG05

0

0

BAGLESS TRANSFER SYSTEM OPS

CFSFBRF308

18NOV02A

10APR03A

153*

0*

CFSFBRF318

10APR03A

0

0

CFDBS007A

01MAY03A

18NOV03A

69

0

Packaging and Storage OPERATIONS

CFDBS008

14APR03A

18NOV03A

152

0

CF1FMM1059

14APR03A

16AUG05

856

503

CFSFMM1069

16AUG05

0

0

CFDBS021

18SEP03A

16AUG05

383

276

235-F

ALARMS RELOCATION TO 235-F

CFC1AL010

03SEP03A

30OCT05

789*

578*

H CANYON

LAB SAMPLE RETURNS

CHDZKCS450

24FEB03A

30APR04

432*

30*

CHMZKCS989

29MAR04A

30APR04

10

23

MM-1, 2h  Take 221 FB-Line from Cat.1 to Cat. 4

FB-LINE DEACTIVATION

FB-LINE DEACTIVATION COMPLETE

Complete De-Inventory of Items FB-Line Vaults

MM-1, 2g  Complete de-inventory of FB-Line vault

VAULTS DEINVENTORIED

BAGLESS PACKAGING OF RF Pu Scrap

Complete RF Classified Scrap

COMPOSITES THRU BAGLESS

OCW PACK SCRAP 3013's

Compl Pkg Pu Scrap & Oxide into 3013 Containers

MM-1, 2e Complete Pkg into 3013 SRS Pu

KAMS 3013

ALARM RELOCATION TO 235-F

H Area Modifications (Lab Sample Returns)

READINESS ASSESSMENT

DRAFT
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F/H Laboratories

OPERATIONS TO SUPPORT Canyons & B-Lines

CAC1LS0100

01OCT02A

30SEP14

4383*

3835*

LAB RETURNS UNLOADING MODIFICATIONS

CAC1LS0010

25NOV02A

31OCT03A

46

0

CAC1LS0020

01NOV03A

11MAR04A

131

0

CAC1LS0030

26JAN04A

14MAY04

79

31

CFSFMM1056

14MAY04

0

0

F&H Lab Operations

CLAB ENGINEERING

CLAB CONSTRUCTION

CLAB STARTUP & RA

MM-1, 1f  WSRC Establish SRTC & C-Lab Waste

Sheet 4 of 7



 EMBED PRMWMF  [image: image8.wmf]Sheet 5 of 7

LINE

Activity

ID

Activity

Description

Early

Start

Early

Finish

PBS 

WBS

FLG1

Variance 

Exec

 case

Targ

/Max

LVL 

Budgeted

Cost

Orig

Dur

Rem

Dur

H Area Completion Projects

H CANYON

MATERIAL PROCESSING 6.4 DISSOLVER

CHSMM2011

01MAY00A

19DEC03A

1392*

0*

CHSMM2015

19JAN04A

30SEP06

986*

913*

CHSMM2018

01OCT06

30SEP10

1461

1461

MATERIAL PROCESSING 6.1 DISSOLVER

CHSMM2042

07AUG03A

30DEC03A

60

0

CHSMM2022

01JUL05*

30SEP10

1918*

1918*

HEU BLEND DOWN PROGRAM - NNSA Work

CHSMM2020

03MAR03A

30SEP05

1035

548

CHSMM2030

01OCT05

31DEC07

822

822

Old HB-Line Exhaust Upgrades 211-H

CHEXHUPG01

20OCT03A

30DEC04

241*

151*

CHEXHUPG02

04OCT04*

0

0

CHEXHUPG03

30DEC04

0

0

CHEXHUPG10

31DEC04

30JUN06

547*

547*

DEACTIVATION

CHSMM2080

01OCT10

30SEP14

1461

1461

CHSMM2082

30SEP14

0

0

HB-LINE

HB-LINE PHASE I

CHSMM3112

01JUL03A

19OCT03A

274*

0*

CHSHMM3113

01JUL03A

30JUN05

731*

456*

CHSMM3110

13JUL03A

12SEP03A

366*

0*

CHSHMM3111

20OCT03A

09JAN04A

183

0

CHGFSI2C03

19FEB04A

15JUN04

65*

41*

CHSMM3114

22FEB04A

30SEP05

587*

472*

CHGFSI1D01

31MAR04*

0

0

6.4 Dissolver Processing-Irradiated Mk16/22's

6.4 Dissolver Processing Unirradiated Mk22 Tubes

RFETS HEU and Misc SNF (6.4)

6.1 Dissolver Processing - EU/Pu/HEU Metals

RFETS HEU and Misc SNF (6.1)

Blend 94-1 HEU Solution & Transfer Equiv to TVA

Blend Additional HEU Solution & Transfer to TVA

Old HB-Line Exhaust Upgrade 211-H Design

Initiate Long Lead Procurement

Old HB-Line Exhaust Upgrade 211-H Design Complt

Old HB-Line Exhaust Upgrade 211-H Construction

H Canyon Deactivation

H-Canyon Complex Turnover to Site D&D

Process SRS EU Must Dissolves Residues

Disposition HBL Samples & Stds to WIPP

Process INEEL EU Oxides

Process Additional Pu Must Dissolve

DOE to Ship INEEL Denitrator Material

Process INEEL EU Oxides

DOE Post INEEL Matl Processing Requirements
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PBS SR-0012

SNF Stabilization and Disposition

Spent Fuel Project

L AREA

FOREIGN & DOMESTIC FUEL RECEIPTS

OMSMM2030

01OCT00A

30SEP14

5113*

3835*

OMSMM2031

01OCT14

29SEP19

2190

1825

HEAVY WATER DISPOSITION

OMSMM2103

20NOV03A

29SEP06

1045*

912*

OMSMM2105

30SEP06

30SEP20

5115

5115

RACK INSTALLATION

OMSMM2089

01OCT02A

30SEP06

1461*

913*

OMSMM2259

30MAR06*

0

0

OMSMM2279

30SEP06

0

0

L SANDFILTER REPLACEMENT

OMSMM2083

15FEB00A

30SEP04

1690*

183*

OMSMM2063

27JAN03A

30SEP04

613*

183*

OMSMM2134

18MAR04A

0

0

OMSMM2135

30SEP04*

0

0

SNF DISPOSITION

OMSMM2032

01OCT02A

30SEP04

731*

183*

OMSMM2113

03MAR03A

30SEP06

1308*

913*

OMSMM2069

01OCT03A

30SEP04

366*

183*

FY07

FY10

FY13

FY16

FY19

FY22

FY25

FY28

Receive  FRR/DRR Legacy SNF

Receive DRR Non-Legacy SNF

Disposition of Heavy Water(Pending DOE Decision)

Maintain Residual Degraded Heavy Water

Rack Installation to Support Off-Site Receipts

Complete Turnover HTS Racks

Complete Turnover HFIR C Racks

Sandfilter Replacement

Sandfilter Training and LMA

Complete Cold Start Up

Complete Turnover to Operations

Develop Plan& Disposition Cobalt Slugs/Misc Fuel

Disposition of Misc EM Material for Table I3, I4

Alternative SNF Disposition Analysis

© Primavera Systems, Inc.

Start Date

01JAN94

Finish Date

31DEC35

Data Date

01APR04

Run Date

23APR04 15:21

Early Bar

Progress Bar

Critical Activity

SPMR

Savannah River Site

Spent Fuel Program

EM Program Performance Management Plan
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Dur

OMSMM2163

30SEP04

0

0

OMSMM2183

30SEP04*

0

0

OMSMM2034

01OCT04*

30SEP06

730

730

OMSMM2173

30SEP06

0

0

OMSMM2036

01OCT07*

30SEP10

1096

1096

OMSMM2038

01OCT10

30SEP20

3653

3653

OMSMM2040

31OCT10

30SEP20

3623

3623

OMSMM2042

01OCT20

30SEP22

730

730

OMSMM2044

30SEP22

0

0

FY07

FY10

FY13

FY16

FY19

FY22

FY25

FY28

Dispose Cobalt, Thulium, and Pu Monitor Pins

Submit Input for Treat & Pkg. of SNF

Disposition Table 5.2-1 SNF & Misc. Material

Table 5.2-1 SNF & Misc. Material Disposition

Design & Constr. of Treatment & Storage Facility

Treatment & Storage Facility Operation

SNF Shipments Offsite

L-Area Deactivation

Turnover to Site D&D for Final Disposition

© Primavera Systems, Inc.

Start Date

01JAN94

Finish Date

31DEC35

Data Date

01APR04

Run Date

23APR04 15:21

Early Bar

Progress Bar

Critical Activity

SPMR

Savannah River Site

Spent Fuel Program

EM Program Performance Management Plan
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Activity

ID

Activity

Description

Early

Start

Early

Finish

PBS 

WBS

FLG1

Variance 

Exec

 case

Targ

/Max

LVL 

Budgeted

Cost

Orig

Dur

Rem

Dur

PBS SR-0011A

Nuc. Materials Stabilization & Disposition-2006

F Area Closure Projects

F CANYON

PROJECT 4404: F&H CANYON EXHAUST UPGRADES

CFCANYEXH

12SEP95A

29JUL03A

1131*

0*

FB-LINE

FBL PACKAGE & STORAGE (STABILIZATION)

CFPSXZ9500

24APR02A

27NOV02A

121

0

CFPSXZ9510

27NOV02A

0

0

CFSFMM1061

03OCT02A

17OCT03A

342*

0*

CFPSXZ9985

03OCT03A

0

0

CFPSXZ9986

16OCT03A

17OCT03A

7

0

H Area Completion Projects

H CANYON

PROJECT 4404: F&H CANYON EXHAUST UPGRADES

CHCANYEXH

01SEP97A

29JAN03A

1115*

0*

CHCANYEXHM

29JUL03A

0

0

Canyon Exhaust Project S-4404 Complete in F-Area

P&S Project Engineering Design

P&P Project Project Engineering Design

Submit CD-4b Request for FB Line P&S Furnace

Submit CD-4b Request to DOE (Furn.)

DOE Approve CD-4b - Start of Operations (Furn.)

Canyon Exhaust Project S-4404 Complete in H-Area

Project Canyon Exhaust

DRAFT
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Start Date

01JAN94

Finish Date

31DEC35

Data Date

01APR04

Run Date

23APR04 15:15

Early Bar

Progress Bar

Critical Activity

SPMR

Savannah River Site

EM Program Performance Management Plan
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CHSHMM3118

01OCT05

30SEP10

1826*

1826*

Np-237 Np SOLUTIONS TO OXIDE - HB-LINE PHASE II

CHGFSI1D02

01JUN05*

0

0

CH-NP-PREP

01OCT00A

31DEC04

1553*

275*

CHSHMM3040

01JAN05

30JUN06

546

546

CHSMM3043

31MAR06

30JUN06

92

92

CHSMM3042

30JUN06

0

0

CHSMM3045

01JUL06

30JUN07

365

365

CHSMM3050

01JUL07

30JUN10

1096

1096

DEACTIVATION

CHSHMM3140

01OCT10

30JUN14

1369

1369

Add'l Pu & HEU Residues

DOE Post Np Matl Processing Requirements

Phase II - Np Solution to Oxide

Phase II - Np Solution to Oxide

NP Standards Shipped Off-Site

Np Standards Shipped

Prep for Pu Scrap

Process Pu Scrap

HB Line Deactivation
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Variance 
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Nuclear Materials Management

235-F

3013 SURVEILLANCE

OMS1MM1525

18FEB04A

0

0

OMS1MM1514

18FEB04A

13SEP05

396*

365*

OMS1MM1515

06DEC04*

0

0

OMS1MM1587

30JUN06*

0

0

OMS1MM1605

12APR06*

0

0

OMS1MM1655

19MAR07*

0

0

Spent Fuel Project

H-AREA RECEIVING BASIN FOR OFFSITE FUEL (RBOF)

RBOF Deactivation

OMS1MM1085

27OCT03A

15SEP04

325*

168*

OMS1MM1095

28OCT03A

0

0

OMS1MM1115

06NOV03A

0

0

OMS1MM1125

15SEP04

0

0

OMS1MM1165

15SEP04

0

0

OMS1MM1126

30SEP04

0

0

OMLTS1130

01OCT04

31DEC06

822*

822*

OMS1MM1130

31DEC06

0

0

DOE Approve CD-1

DOE Approve CD-3s (Range: A through R)

DOE Approve CD-2

DOE Approve CD-4A - Phase 1

DOE Approves CD-4B - Phase II

DOE Approves CD-4C - Phase III

RBOF Deactivation/Resin Shutdown

Deactivation Safety Analysis to DOE for App

Deactivation MBA Closure to DOE

RBOF Facility Deactivated

Submit Final Deactivation Report for Approval

RBOF [Post-Deactivation S&M]

RBOF Post-Deactivation S&M

RBOF Turnover to Site DD
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Activity

ID

Activity
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Early

Start

Early

Finish

PBS 

WBS

FLG1

Variance 

Exec

 case

Targ

/Max

LVL 

Budgeted

Cost

Orig

Dur

Rem

Dur

PBS SR-0011C

Nuclear Materials Stabilization & Disposition

Nuclear Materials Management

235-F

LIMITED EXTENT SURVEILLANCE

OMS1MM1455

01NOV03A

30JUL04

273*

121*

OMS1MM1458

05FEB04A

01APR04

40*

1*

OMS1MM1459

01APR04

0

0

OMS1MM1460

31MAY04*

0

0

OMS1MM1461

31MAY04*

0

0

OMS1MM1457

30JUL04

0

0

OMS1MM1456

01JAN05*

13MAY07

863

863

3013 SURVEILLANCE

OMS1MM1205

15MAY07

30SEP14

2696*

2696*

OMS1MM1225

15MAY07

30SEP14

2696*

2696*

RECEIPT & STORAGE OF SPECIAL NUCLEAR MATERIAL

OMSFMM1065

31JUL99A

30SEP14

5541*

3835*

OMS1MM1145

01OCT02A

25AUG03A

548*

0*

OMS1MM1155

05MAY03A

30MAY04

392*

60*

OMS1MM1177

04MAR04A

30JUN04

83*

63*

OMS1MM1178

10MAR04A

13NOV04

245*

223*

FY07

FY10

FY13

FY16

FY19

FY22

FY25

FY28

FY31

Limited Extent Surveillance

DSA Addendum

DSA Submitted to DOE

DOE Approval of DSA

LES to HB-Line Decision

LES Project Complete

9975/3013 Container Surveillance

3013 Container Packaging Integrity Surveillance

Anomalous Can Disposition

235-F Vaults SRS and Non-SRS Materials Storage

Receive Non-SRS Special Nuclear Material

Ship to FB Line / KAMS

Recieve Material from INEEL

Ship INEEL Material to HB-Line

© Primavera Systems, Inc.
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OMS1MM1175

01SEP04*

30NOV04

91*

91*

OMS1MM1179

04JAN05*

28FEB05

39*

39*

OMSFMM1071

01OCT09*

30SEP14

1826

1826

OMSFMM1070

01OCT10*

30SEP14

1461

1461

OMSFMM1072

01OCT14

01OCT16

732

732

OMSFMM1068

01OCT16

0

0

K AREA

SHIPPING & PACKAGING PROGRAM

OMSHMM3081

15OCT08*

0

0

OMSHMM3085

15MAY09*

0

0

OMSHMM3083

15OCT13*

0

0

OMSHMM3086

15MAY14*

0

0

K-AREA MATERIAL RECEIPT & STORAGE

OMSMM3015

01JAN02A

30JUN05

1277*

456*

OMGFSI2G01

01JUL02A

08AUG03A

640*

0*

OMSMM3011

01JUL02A

30SEP17

5571*

4931*

OMSMM3040

01DEC02A

27AUG04

304

149

OMSMM3017

01JUL04*

31MAY05

335

335

OMSMM3018

01JUL04*

30SEP05

457

457

OMSMM3042

27AUG04

0

0

OMSMM3021

01OCT17

01OCT19

731

731

OMSMM3022

01OCT19

0

0

DE-INVENTORY

OMGFSI2B01

02JUN03A

30SEP06

1217*

913*

FY07

FY10

FY13

FY16

FY19

FY22

FY25

FY28

FY31

Ship Materials to LLNL

Ship Misc. Material to HB-Line

Disposition Moxable Pu

Disposition Non-Moxable Pu

235-F Deactivation

Turnover to Site D&D

9975 SARP Recertification Review/Submittal

DOE Review/Approval

9975 SARP Recertification Review/Submittal

DOE Review/Approval

KAMS Receive SNM from FB-Line

KAMS Receive Complex SNM

KAMS SNM Storage

KAMS Expansion Mods

Receive & Store Neptunium

Ship Neptunium to ORNL

Complete KAMS Modifications

K-Area Deactivation

Turnover to Site D&D

Provide SSTs for Ingot Shipments
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OMSMM2060

16JUN03A

30SEP06

1203*

913*

OMGFSI2B02

30JUN03A

0

0

MK16/22 FUELS

OMSMM2061

01FEB03A

24JUN03A

425*

0*

OMSMM2071

20JAN04A

30SEP06

985*

913*

Pu DISPOSITION

OMSMM3013

01OCT09*

30SEP17

2922

2922

OMSMM3020

01OCT10*

30SEP17

2557

2557

FY07

FY10

FY13

FY16

FY19

FY22

FY25

FY28

FY31

Ship HEU Ingots Offsite

Provide Extension of DOT-6M Shipping Container

HEU Blendown Construction & Testing

Ship Unirradiated Fuel to H Canyon (MK-22)

Disposition Moxable Pu

KAMS - Disposition Non-Moxable Pu
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PBS SR-0030

Soil and Water Remediation

Soil & Groundwater Closure Projects

ER PROGRAM EXECUTION

Flood Plain Swamp Projects

CA 1130 T Area Closure

CS0BN01000

01OCT02A

0

0

CS0BN00000

01OCT02A

15JUL06

1384*

836*

CS0BN02000

30SEP04*

0

0

CS0BN03000

31MAR06*

0

0

CS0BN04000

15JUL06*

0

0

CA 7003 D-Area ROD

CS0RD00000

01DEC14*

15DEC22

2937*

2937*

CS0RD01000

30SEP15*

0

0

CS0RD02000

01JAN19*

0

0

CS0RD03000

30SEP20*

0

0

CS0RD04000

30AUG22*

0

0

CS0RD05000

15DEC22*

0

0

CA 1000 Savannah River IOU

CS0EJ00000

01AUG21*

30SEP26

1887*

1887*

CS0EJ01000

30JUN24*

0

0

FY07

FY10

FY13

FY16

FY19

FY22

FY25

FY28

FY31

FY34

T-Area - Field Start (FS)

T-Area Closure

T-Area - D&D Critical Bldgs Complete

T-Area - Record of Decision (ROD)

T-Area - National Priorities List (NPL) Deletion

D-Area Closure

D-Area - Field Start (FS)

D-Area - Interim Remedial Action (RA)

D-Area - D&D Critical Bldgs Complete

D-Area - Record of Decision (ROD)

D-Area - National Priorities List (NPL) Deletion

SR-IOU Closure

SR-IOU - Record of Decision (ROD)

DRAFT

© Primavera Systems, Inc.

Start Date

01JAN94

Finish Date

31DEC35

Data Date

01APR04

Run Date

23APR04 15:26

Early Bar

Progress Bar

Critical Activity

SPMR

Savannah River Site

EM Program Performance Management Plan

Sheet 1 of 8

Date

Revision

Checked

Approved

LT-16



 EMBED PRMWMF  [image: image18.wmf]Sheet 2 of 8

LINE

Activity

ID

Activity

Description

Early

Start

Early

Finish

PBS 

WBS

FLG1

Variance 

Exec

 case

Targ

/Max

LVL 

Budgeted

Cost

Orig

Dur

Rem

Dur

CS0EJ02000

30SEP25*

0

0

Four Mile Branch Projects

CA 7011 N-Area ROD

CS0RN00000

01DEC07*

15DEC15

2937*

2937*

CS0RN01000

30SEP08*

0

0

CS0RN02000

01JAN12*

0

0

CS0RN03000

30SEP13*

0

0

CS0RN04000

30AUG15*

0

0

CS0RN05000

15DEC15*

0

0

FY07

FY10

FY13

FY16

FY19

FY22

FY25

FY28

FY31

FY34

SR-IOU - Final Remedial Action (RA)

N-Area Closure

N-Area - Field Start (FS)

N-Area - Interim Remedial Action (RA)

N-Area - D&D Critical Bldgs Complete

N-Area - Record of Decision (ROD)

N-Area - National Priorities List (NPL) Deletion

DRAFT
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CA 7002 C-Area ROD

CS0RC00000

01DEC08*

15DEC16

2937*

2937*

CS0RC01000

30SEP09*

0

0

CS0RC02000

01JAN13*

0

0

CS0RC03000

31DEC15*

0

0

CS0RC04000

30AUG16*

0

0

CS0RC05000

15DEC16*

0

0

CA 7007 H-Tank Farm ROD

CS0HR00000

01DEC13*

15DEC21

2937*

2937*

CS0HR01000

30SEP14*

0

0

CS0HR02000

01JAN18*

0

0

CS0HR03000

30AUG21*

0

0

CS0HR02010

30NOV21*

0

0

CS0HR04000

15DEC21*

0

0

CS-HR03001

31OCT23*

0

0

CS0HR04001

14FEB24*

0

0

CA 7004 F-Area ROD

CS0RF00000

01DEC13*

15DEC21

2937*

2937*

CS0RF01000

30SEP14*

0

0

CS0RF02000

01JAN18*

0

0

CS0RF04000

30AUG21*

0

0

CS0RF05000

15DEC21*

0

0

CS0RF03000

31JAN23*

0

0

FY07

FY10

FY13

FY16

FY19

FY22

FY25

FY28

FY31

FY34

C-Area Closure

C-Area - Field Start (FS)

C-Area - Interim Remedial Action (RA)

C-Area - D&D Critical Bldgs Complete

Finish of Bulk C-Rx Facility

C-Area - Record of Decision (ROD)

C-Area - National Priorities List (NPL) Deletion

H-Tank Farm Closure

H-Tank - Field Start (FS)

H-Tank - Interim Remedial Action (RA)

H-Tank - Record of Decision (ROD)

H-Tank Farm - D&D Critical Bldgs Complete

H Tk farm early closure - HDB-2 & Pump Pits 1-4

H-Tank - National Priorities List (NPL) Deletion

Forecast Impact H-Tank-Record of Decision (ROD)

Forecast Impact H-Tank-National Priorities List

F-Area Closure

F-Area - Field Start (FS)

F-Area - Interim Remedial Action (RA)

F-Area - Record of Decision (ROD)

F-Area - National Priorities List (NPL) Deletion

F-Area - D&D Critical Bldgs Complete

F-Area Fac-Primary Substation Hi Volt 115KB

DRAFT
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CA 7005 F-Tank Farm ROD

CS0RT00000

01SEP14*

15SEP22

2937*

2937*

CS0RT01000

30JUN15*

0

0

CS0RT02000

01OCT18*

0

0

CS0RT02010

30JUN20*

0

0

CS0RT03000

31MAY22*

0

0

CS0RT04000

15SEP22*

0

0

FY07

FY10

FY13

FY16

FY19

FY22

FY25

FY28

FY31

FY34

F-Tank Farm Closure

F-Tank - Field Start (FS)

F-Tank - Interim Remedial Action (RA)

F-Tank Farm - D&D Critical Bldgs Complete

F-Tank - Record of Decision (ROD)

F-Tank - National Priorities List (NPL) Deletion
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CA 7006 H-Area ROD

CS0RH00000

01MAR15*

15MAR23

2937*

2937*

CS0RH01000

31DEC15*

0

0

CS0RH02000

01APR19*

0

0

CS0RH04000

30NOV22*

0

0

CS0RH05000

15MAR23*

0

0

CS0RH03000

30SEP25*

0

0

CA 2001 Fourmile Branch IOU

CS0EM00000

01AUG20*

30SEP26

2252*

2252*

CS0EM01000

30JUN23*

0

0

CS0EM02000

30SEP24*

0

0

Lower Three Runs Projects

CA 1230 R Area Closure

CS0FN00000

03OCT05*

15DEC13

2996*

2996*

CS0FN01000

30SEP06*

0

0

CS0FN02000

29MAR10*

0

0

CS0FN03000

30SEP10*

0

0

CS0FN04000

31AUG13*

0

0

CS0FN05000

15DEC13*

0

0

CA 3001 Lower Three Runs IOU

CS0EP00000

01APR13*

30JUN19

2282*

2282*

CS0EP01000

31MAR16*

0

0

CS0EP02000

30JUN17*

0

0

FY07

FY10

FY13

FY16

FY19

FY22

FY25

FY28

FY31

FY34

H-Area Closure

H-Area - Field Start (FS)

H-Area - Interim Remedial Action (RA)

H-Area - Record of Decision (ROD)

H-Area - National Priorities List (NPL) Deletion

H-Area - D&D Critical Bldgs Complete

Finish of H Area Support Facilities

FMB-IOU Closure

FMB-IOU - Record of Decision (ROD)

FMB-IOU - Final Remedial Action (RA)

R-Area Closure

R-Area - Field Start (FS)

R-Area - Interim Remedial Action (RA)

R-Area - D&D Critical Bldgs Complete

R-Area - Record of Decision (ROD)

R-Area - National Priorities List (NPL) Deletion

LTR-IOU Closure

LTR-IOU - Record of Decision (ROD)

LTR-IOU - Final Remedial Action (RA)
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Pen Branch Projects

CA 7008 K-Area ROD

CS0RK00000

01DEC09*

15DEC17

2937*

2937*

CS0RK01000

30SEP10*

0

0

CS0RK02000

01JAN14*

0

0

CS0RK04000

30AUG17*

0

0

CS0RK05000

15DEC17*

0

0

CS0RK03000

28FEB23*

0

0

CA 4001 Pen Branch IOU

CS0EL00000

01APR15*

29JUN21

2282*

2282*

CS0EL01000

30JUN18*

0

0

CS0EL02000

30SEP19*

0

0

Steel Creek Projects

CA 7012 P-Area ROD

CS0RP00000

01DEC06*

15DEC14

2937*

2937*

CS0RP01000

30SEP07*

0

0

CS0RP03000

31OCT09*

0

0

CS0RP02000

01JAN11*

0

0

CS0RP04000

30AUG14*

0

0

CS0RP05000

15DEC14*

0

0

CA 7009 L-Area ROD

CS0RL00000

01MAR13*

15MAR21

2937*

2937*

CS0RL01000

31DEC13*

0

0

CS0RL02000

01APR17*

0

0

CS0RL04000

30NOV20*

0

0

FY07

FY10

FY13

FY16

FY19

FY22

FY25

FY28

FY31

FY34

K-Area Closure

K-Area - Field Start (FS)

K-Area - Interim Remedial Action (RA)

K-Area - Record of Decision (ROD)

K-Area - National Priorities List (NPL) Deletion

K-Area - D&D Critical Bldgs Complete

Finish of Bulk K-Area D&D

PB-IOU Closure

PB-IOU - Record of Decision (ROD)

PB-IOU - Final Remedial Action (RA)

P-Area Closure

P-Area - Field Start (FS)

P-Area - D&D Critical Bldgs Complete

P-Area - Interim Remedial Action (RA)

P-Area - Record of Decision (ROD)

P-Area - National Priorities List (NPL) Deletion

L-Area Closure

L-Area - Field Start (FS)

L-Area - Interim Remedial Action (RA)

L-Area - Record of Decision (ROD)
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CS0RL05000

15MAR21*

0

0

CS0RL03000

30SEP25*

0

0

CA 5001 Steel Creek IOU

CS0EN00000

01APR18*

30JUN24

2283*

2283*

CS0EN01000

31MAR21*

0

0

CS0EN02000

30JUN22*

0

0

Upper Three Runs Projects

CA 7010 M-Area ROD

CS0RM00000

01OCT02A

15FEB10

2695*

2147*

CS0RM01000

28JUL03A

0

0

CS0RM02000

31JUL06*

0

0

CS0RM03000

30OCT09*

0

0

CS0RM04000

15FEB10*

0

0

CA 7001 A-Area ROD

CS0RA00000

01DEC13*

15DEC21

2937*

2937*

CS0RA01000

30SEP14*

0

0

CS0RA02000

01JAN18*

0

0

CS0RA04000

30AUG21*

0

0

CS0RA05000

15DEC21*

0

0

CS0RA03000

30JUN25*

0

0

CA 6001 Upper Three Runs IOU

CS0EK00000

01OCT19*

31MAR26

2374*

2374*

CS0EK01000

31MAR23*

0

0

CS0EK02000

30JUN24*

0

0

FY07

FY10

FY13

FY16

FY19

FY22

FY25

FY28

FY31

FY34

L-Area - National Priorities List (NPL) Deletion

L-Area - D&D Critical Bldgs Complete

D&D Reactor Bldg 105-L

SC-IOU Closure

SC-IOU - Record of Decision (ROD)

SC-IOU - Final Remedial Action (RA)

M-Area Closure

M-Area - Field Start (FS)

M-Area - D&D Critical Bldgs Complete

M-Area - Record of Decision (ROD)

M-Area - National Priorities List (NPL) Deletion

A-Area Closure

A-Area - Field Start (FS)

A-Area - Interim Remedial Action (RA)

A-Area - Record of Decision (ROD)

A-Area - National Priorities List (NPL) Deletion

A-Area - D&D Critical Bldgs Complete

D&D SRTC to support DWPF

UTR-IOU Closure

UTR-IOU - Record of Decision (ROD)

UTR-IOU - Final Remedial Action (RA)
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Remaining SGCP Deliverables

CS0ZZ00000

01APR04*

30SEP26

8218*

8218*

CS0ZZ01000

01APR04*

30SEP26

8218*

8218*

FY07

FY10

FY13

FY16

FY19

FY22

FY25

FY28

FY31

FY34

SGCP - RCRA Deliverables

SGCP - All Other Compliance Requirements
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PBS SR-0040

Nuclear Facility D&D

Site D&D

A-AREA

Multiple Facilities

CDALVL1A

02JUN03A

30SEP25

8157*

7853*

CDALVL1A1

01JUL04*

30SEP25

7762*

7762*

CDALVL1A3

01MAY16*

29FEB20

1400*

1400*

CDALVL1A2

01JAN21*

30SEP25

1734*

1734*

CDALVL1SG

30AUG21*

0

0

B-AREA

Multiple Facilities

CDBLVL1A

01FEB17*

31MAR25

2981*

2981*

C-AREA

Multiple Facilities

CDCLVL1A

03NOV03A

30SEP14

3985*

3835*

CDCLVL1SG

30AUG16*

0

0

D AREA

Multiple Facilities

CDDLVL1A

27SEP02A

30SEP06

1465*

913*

CDDLVL1A1

01OCT21*

31AUG23

700*

700*

CDDLVL1SG

30AUG22*

0

0

FY04

FY06

FY08

FY10

FY12

FY14

FY16

FY18

FY20

FY22

FY24

FY26

D&D Upper 700 A-Area Facilities

D&D Lower 700 A-Area Facilities

D&D SREL Facilities

D&D SRTC Facilities

A-Area S&G Record Of Decision (ROD)

D&D B-Area Facilities

D&D C-Area Facilities

C-Area S&G Record Of Decision (ROD)

D&D D-Area Heavy Water Plant Facilities

D&D D-Area Powerhouse Facilities

D-Area S&G Record Of Decision (ROD)
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E AREA

Multiple Facilities

CDELVL1A

03NOV03A

30APR20

6024*

5874*

F AREA

Multiple Facilities

CD7LVL1A

01JAN03A

30NOV06

1430*

974*

CDFLVL1C

23APR03A

30SEP14

4179*

3835*

CDFLVL1A

05MAY03A

30SEP25

8185*

7853*

CDFLVL1CLA

01OCT14*

28FEB18

1247*

1247*

CDFLVL11F

01OCT14*

30JUN18

1369*

1369*

CDFLVL1235

02OCT16*

30JUN20

1368*

1368*

CDFLVL1T

01OCT17*

30JUN21

1369*

1369*

CDFLVL1SGF

30AUG21*

0

0

CDFLVL1SGT

31MAY22*

0

0

G AREA

Multiple Facilities

CDGLVL1A3

01OCT13*

30SEP25

4383*

4383*

CDGLVL1A2

01JAN18*

30APR20

851*

851*

CDGLVL1A1

01JAN18*

31MAY21

1247*

1247*

CDGLVL1A

01APR18*

31MAR20

731*

731*

H AREA

Multiple Facilities

CDHLVL1PH

01JAN07*

31MAR08

456*

456*

CDHLVL1RBO

01JAN07*

31JAN10

1127*

1127*

CDHLVL1CIF

01OCT10*

31OCT12

762*

762*

FY04

FY06

FY08

FY10

FY12

FY14

FY16

FY18

FY20

FY22

FY24

FY26

D&D E-Area Facilities

D&D 247-Area Facilities

D&D F- Canyon

D&D F-Area Support Facilities

D&D C-Lab

D&D F-Tank Farm 1F Evaporator

D&D 235-F

D&D F- Tank Farm

F-Area S&G Record Of Decision (ROD)

F-Area Tank Farm S&G Record Of Decision (ROD)

D&D G-Area General Site Facilities

D&D Par Pond Environmental Lab

D&D SR Natural Res. Mgmt. Inst. Area

D&D Railroads

D&D H - Powerhouse

D&D H - RBOF

D&D H-Area CIF
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Cost

Orig
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CDHLVL1C

01JAN13*

30SEP20

2830*

2830*

CDHLVL1E

01OCT17*

31JUL25

2861*

2861*

CDHLVL1TRN

01NOV17*

30SEP19

699*

699*

CDHLVL1A

01OCT18*

30SEP25

2557*

2557*

CDHLVL1TE

01OCT19*

30NOV21

792*

792*

CDHLVL1T

01JUL21*

30SEP25

1553*

1553*

CDHLVL1SGT

30AUG21*

0

0

CDHLVL1SGF

30NOV22*

0

0

K AREA

Multiple Facilities

CDKLVL1A

06OCT03A

28FEB25

7817*

7639*

CDKLVL1ASG

30AUG17*

0

0

L AREA

Multiple Facilities

CDLLVL1A

01AUG05*

28FEB06

212*

212*

CDLLVL1SG

30NOV20*

0

0

CDLLVL1B

01OCT22*

30SEP25

1096*

1096*

M AREA

Multiple Facilities

CDMLVL1A

14AUG02A

31JUL06

1448*

852*

CDMLVL1SG

30OCT09*

0

0

CDMLVL1A1

01JAN23*

30APR23

120*

120*

N AREA

Multiple Facilities

CDNLVL1A

01DEC04*

30SEP13

3226*

3226*

FY04

FY06

FY08

FY10

FY12

FY14

FY16

FY18

FY20

FY22

FY24

FY26

D&D H - Canyon

D&D ETF

D&D Central Training Facility

D&D H-Area Facilities

D&D H - Tank Farm (Early Closure)

D&D H - Tank Farm

H-Area Tank Farm S&G Record Of Decision (ROD)

H-Area S&G Record Of Decision (ROD)

D&D K-Area Facilities

K-Area S&G Record Of Decision (ROD)

D&D L-Area Facilities - Early Availability

L-Area S&G Record Of Decision (ROD)

D&D L-Area Facilities

D&D M-Area Facilities

M-Area S&G Record Of Decision (ROD)

D&D M-Area S&GW Equipment

D&D N-Area Facilities
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Targ
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Orig

Dur

Rem

Dur

CDNLVL1SG

30AUG15*

0

0

CDNLVL1A1

01OCT21*

31JUL24

1035*

1035*

P AREA

Multiple Facilities

CDPLVL1A

01OCT03A

31OCT09

2223*

2040*

CDPLVL1SG

30AUG14*

0

0

R AREA

Multiple Facilities

CDRLVL1A

04MAR03A

30SEP10

2768*

2374*

CDRLVL1SG

31AUG13*

0

0

S AREA

Multiple Facilities

CDSLVL1A

01OCT19*

30SEP20

366*

366*

CDSLVL1A1

01OCT20*

30SEP25

1826*

1826*

T AREA

Multiple Facilities

CDTLVL1A

01OCT02A

30SEP04

731*

183*

CDTLVL1SG

31MAR06*

0

0

CDTLVL1A1

01JUN25*

30SEP25

122*

122*

U AREA

Multiple Facilities

CDULVL1A

01JAN07*

31MAR08

456*

456*

Z AREA

Multiple Facilities

CDZLVL1A

01OCT21*

31DEC24

1188*

1188*

FY04

FY06

FY08

FY10

FY12

FY14

FY16

FY18

FY20

FY22

FY24

FY26

N-Area S&G Record Of Decision (ROD)

D&D N-Area Central Warehouse Facilities

D&D P-Area Facilities

P-Area S&G Record Of Decision (ROD)

D&D R-Area Facilities

R-Area S&G Record Of Decision (ROD)

D&D S-Area Facilities Available 2018

D&D S-Area Facilities Remaining Buildings

D&D T-Area Facilities

T-Area S&G Record Of Decision (ROD)

D&D T-Area Telephone Exchange

D&D U-Area Facilities

D&D Z-Area Facilities
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Activity

ID

Activity

Description

Early

Start

Early
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PBS 

WBS

FLG1

Variance 

Exec

 case

Targ

/Max

LVL 

Budgeted

Cost

Orig

Dur

Rem

Dur

Spent Fuel Project

Inactive Facilities

SURVEILLANCE & MAINTENANCE

OMSMM2035

01APR04*

30SEP20

6027

6027

FY04

FY06

FY08

FY10

FY12

FY14

FY16

FY18

FY20

FY22

FY24

FY26

Post Deactivation S&M
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Activity

ID

Activity

Description

Early

Start

Early

Finish

PBS 

WBS

FLG1

COD5

Targ

/Max

LVL 

Budgeted

Cost

Orig

Dur

Rem

Dur

PBS SR-0013

Solid Waste Stabilization

Solid Waste and Infrastructure

SW001

01OCT02A

30JUN04

639

91

SW002

01OCT02A

29SEP06

1460

912

SW003

01OCT05*

30SEP08

1096

1096

SW004

02OCT02A

29SEP05

1094

547

SW005

02OCT02A

31MAY06

1338

791

SW006

02OCT02A

31MAY06

1338

791

SW007

02OCT02A

30SEP25

8400

7853

SW008

08JAN04A

01JUL04

176

92

SW008A

02OCT17*

26MAR18

176

176

SW008B

03OCT11*

30SEP15

1459

1459

SW009

01APR04

30JUN04

91

91

SW010

17MAY04*

0

0

SW011

05JUL04*

0

0

FY04

FY06

FY08

FY10

FY12

FY14

FY16

FY18

FY20

FY22

FY24

FY26

FY28

FY30

FY32

PUREX Solidification Process Development

Ship LA Legacy Drums to WIPP

Reduce HA TRU Legacy Inventory

Reduce Legacy LLW Inventory

Reduce Legacy MW Inventory

Reduce Legacy HW Inventory

Dispose of Newly Genrtd HW, MW, LLW, San & TRU

New Engineered Trench Construction

New Engineered Trench Construction

Onsite LLW Disposal Facility Closure

Direct Ship F-Canyon PUREX for Treatment

Provide LANL Glovebox Technology

DOE Provides Inner Container Design

© Primavera Systems, Inc.

Start Date

03JAN00

Finish Date

30SEP25

Data Date

01APR04

Run Date

23APR04 15:29

Early Bar

Progress Bar

Critical Activity

SWI2

Savannah River Site

EM Program Performance Management Plan
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Revision
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Approved
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ID

Activity

Description

Orig

Dur

Rem

Dur

PMP S&S Schedule

      1600

FB Line Security Activities

327

327

      1100

HB Line Security Activities

1,761

1,761

      1200

Building 235F Security Activities

2,543

2,543

      1300

K Area Material Storage

3,327

3,327

      1400

L Area Security Activities

4,108

4,108

      1000

General Site Security Activities Complete

5,674

5,674

2006

2008

2010

2012

2014

2016

2018

2020

2022

2024

2026

2028

2030

FB Line Security Activities

HB Line Security Activities

Building 235F Security Activities

K Area Material Storage

L Area Security Activities

General Site Security Activities Complete

© Primavera Systems, Inc.

Start Date

01JAN04

Finish Date

Data Date

01JAN04

Run Date

23APR04 15:31

Early Bar

Float Bar

Progress Bar

SS10

PMP S&&S Schedule

Classic Schedule Layout
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Revision

Checked

Approved
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LINE

Activity

ID

Activity

Description

Early

Start

Early

Finish

PBS 

WBS

FLG1

Variance 

Exec

 case

Targ

/Max

LVL 

Budgeted

Cost

Orig

Dur

Rem

Dur

F/H Laboratories

OPERATIONS TO SUPPORT Canyons & B-Lines

CAC1LS0100

01OCT02A

30SEP14

4383*

3835*

LAB RETURNS UNLOADING MODIFICATIONS

CAC1LS0010

25NOV02A

31OCT03A

46

0

CAC1LS0020

01NOV03A

11MAR04A

131

0

CAC1LS0030

26JAN04A

14MAY04

79

31

CFSFMM1056

14MAY04

0

0

F&H Lab Operations

CLAB ENGINEERING

CLAB CONSTRUCTION

CLAB STARTUP & RA

MM-1, 1f  WSRC Establish SRTC & C-Lab Waste
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LINE

Activity

ID

Activity

Description

Early

Start

Early

Finish

PBS 

WBS

FLG1

Variance 

Exec

 case

Targ

/Max

LVL 

Budgeted

Cost

Orig

Dur

Rem

Dur

OMS1MM1175

01SEP04*

30NOV04

91*

91*

OMS1MM1179

04JAN05*

28FEB05

39*

39*

OMSFMM1071

01OCT09*

30SEP14

1826

1826

OMSFMM1070

01OCT10*

30SEP14

1461

1461

OMSFMM1072

01OCT14

01OCT16

732

732

OMSFMM1068

01OCT16

0

0

K AREA

SHIPPING & PACKAGING PROGRAM

OMSHMM3081

15OCT08*

0

0

OMSHMM3085

15MAY09*

0

0

OMSHMM3083

15OCT13*

0

0

OMSHMM3086

15MAY14*

0

0

K-AREA MATERIAL RECEIPT & STORAGE

OMSMM3015

01JAN02A

30JUN05

1277*

456*

OMGFSI2G01

01JUL02A

08AUG03A

640*

0*

OMSMM3011

01JUL02A

30SEP17

5571*

4931*

OMSMM3040

01DEC02A

27AUG04

304

149

OMSMM3017

01JUL04*

31MAY05

335

335

OMSMM3018

01JUL04*

30SEP05

457

457

OMSMM3042

27AUG04

0

0

OMSMM3021

01OCT17

01OCT19

731

731

OMSMM3022

01OCT19

0

0

DE-INVENTORY

OMGFSI2B01

02JUN03A

30SEP06

1217*

913*

FY07

FY10

FY13

FY16

FY19

FY22

FY25

FY28

FY31

Ship Materials to LLNL

Ship Misc. Material to HB-Line

Disposition Moxable Pu

Disposition Non-Moxable Pu

235-F Deactivation

Turnover to Site D&D

9975 SARP Recertification Review/Submittal

DOE Review/Approval

9975 SARP Recertification Review/Submittal

DOE Review/Approval

KAMS Receive SNM from FB-Line

KAMS Receive Complex SNM

KAMS SNM Storage

KAMS Expansion Mods

Receive & Store Neptunium

Ship Neptunium to ORNL

Complete KAMS Modifications

K-Area Deactivation

Turnover to Site D&D

Provide SSTs for Ingot Shipments
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LINE

Activity

ID

Activity

Description

Early

Start

Early

Finish

PBS 

WBS

FLG1

Variance 

Exec

 case

Targ

/Max

LVL 

Budgeted

Cost

Orig

Dur

Rem

Dur

CA 7002 C-Area ROD

CS0RC00000

01DEC08*

15DEC16

2937*

2937*

CS0RC01000

30SEP09*

0

0

CS0RC02000

01JAN13*

0

0

CS0RC03000

31DEC15*

0

0

CS0RC04000

30AUG16*

0

0

CS0RC05000

15DEC16*

0

0

CA 7007 H-Tank Farm ROD

CS0HR00000

01DEC13*

15DEC21

2937*

2937*

CS0HR01000

30SEP14*

0

0

CS0HR02000

01JAN18*

0

0

CS0HR03000

30AUG21*

0

0

CS0HR02010

30NOV21*

0

0

CS0HR04000

15DEC21*

0

0

CS-HR03001

31OCT23*

0

0

CS0HR04001

14FEB24*

0

0

CA 7004 F-Area ROD

CS0RF00000

01DEC13*

15DEC21

2937*

2937*

CS0RF01000

30SEP14*

0

0

CS0RF02000

01JAN18*

0

0

CS0RF04000

30AUG21*

0

0

CS0RF05000

15DEC21*

0

0

CS0RF03000

31JAN23*

0

0

FY07

FY10

FY13

FY16

FY19

FY22

FY25

FY28

FY31

FY34

C-Area Closure

C-Area - Field Start (FS)

C-Area - Interim Remedial Action (RA)

C-Area - D&D Critical Bldgs Complete

Finish of Bulk C-Rx Facility

C-Area - Record of Decision (ROD)

C-Area - National Priorities List (NPL) Deletion

H-Tank Farm Closure

H-Tank - Field Start (FS)

H-Tank - Interim Remedial Action (RA)

H-Tank - Record of Decision (ROD)

H-Tank Farm - D&D Critical Bldgs Complete

H Tk farm early closure - HDB-2 & Pump Pits 1-4

H-Tank - National Priorities List (NPL) Deletion

Forecast Impact H-Tank-Record of Decision (ROD)

Forecast Impact H-Tank-National Priorities List

F-Area Closure

F-Area - Field Start (FS)

F-Area - Interim Remedial Action (RA)

F-Area - Record of Decision (ROD)

F-Area - National Priorities List (NPL) Deletion

F-Area - D&D Critical Bldgs Complete

F-Area Fac-Primary Substation Hi Volt 115KB

DRAFT

Sheet 3 of 8


_1144239959
Sheet 7 of 8

LINE

Activity

ID

Activity

Description

Early

Start

Early

Finish

PBS 

WBS

FLG1

Variance 

Exec

 case

Targ

/Max

LVL 

Budgeted

Cost

Orig

Dur

Rem

Dur

CS0RL05000

15MAR21*

0

0

CS0RL03000

30SEP25*

0

0

CA 5001 Steel Creek IOU

CS0EN00000

01APR18*

30JUN24

2283*

2283*

CS0EN01000

31MAR21*

0

0

CS0EN02000

30JUN22*

0

0

Upper Three Runs Projects

CA 7010 M-Area ROD

CS0RM00000

01OCT02A

15FEB10

2695*

2147*

CS0RM01000

28JUL03A

0

0

CS0RM02000

31JUL06*

0

0

CS0RM03000

30OCT09*

0

0

CS0RM04000

15FEB10*

0

0

CA 7001 A-Area ROD

CS0RA00000

01DEC13*

15DEC21

2937*

2937*

CS0RA01000

30SEP14*

0

0

CS0RA02000

01JAN18*

0

0

CS0RA04000

30AUG21*

0

0

CS0RA05000

15DEC21*

0

0

CS0RA03000

30JUN25*

0

0

CA 6001 Upper Three Runs IOU

CS0EK00000

01OCT19*

31MAR26

2374*

2374*

CS0EK01000

31MAR23*

0

0

CS0EK02000

30JUN24*

0

0

FY07

FY10

FY13

FY16

FY19

FY22

FY25

FY28

FY31

FY34

L-Area - National Priorities List (NPL) Deletion

L-Area - D&D Critical Bldgs Complete

D&D Reactor Bldg 105-L

SC-IOU Closure

SC-IOU - Record of Decision (ROD)

SC-IOU - Final Remedial Action (RA)

M-Area Closure

M-Area - Field Start (FS)

M-Area - D&D Critical Bldgs Complete

M-Area - Record of Decision (ROD)

M-Area - National Priorities List (NPL) Deletion

A-Area Closure

A-Area - Field Start (FS)

A-Area - Interim Remedial Action (RA)

A-Area - Record of Decision (ROD)

A-Area - National Priorities List (NPL) Deletion

A-Area - D&D Critical Bldgs Complete

D&D SRTC to support DWPF

UTR-IOU Closure

UTR-IOU - Record of Decision (ROD)

UTR-IOU - Final Remedial Action (RA)
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Activity

ID

Activity

Description

Early

Start

Early

Finish

PBS 

WBS

FLG1

Variance 

Exec

 case

Targ

/Max

LVL 

Budgeted

Cost

Orig

Dur

Rem

Dur

CDHLVL1C

01JAN13*

30SEP20

2830*

2830*

CDHLVL1E

01OCT17*

31JUL25

2861*

2861*

CDHLVL1TRN

01NOV17*

30SEP19

699*

699*

CDHLVL1A

01OCT18*

30SEP25

2557*

2557*

CDHLVL1TE

01OCT19*

30NOV21

792*

792*

CDHLVL1T

01JUL21*

30SEP25

1553*

1553*

CDHLVL1SGT

30AUG21*

0

0

CDHLVL1SGF

30NOV22*

0

0

K AREA

Multiple Facilities

CDKLVL1A

06OCT03A

28FEB25

7817*

7639*

CDKLVL1ASG

30AUG17*

0

0

L AREA

Multiple Facilities

CDLLVL1A

01AUG05*

28FEB06

212*

212*

CDLLVL1SG

30NOV20*

0

0

CDLLVL1B

01OCT22*

30SEP25

1096*

1096*

M AREA

Multiple Facilities

CDMLVL1A

14AUG02A

31JUL06

1448*

852*

CDMLVL1SG

30OCT09*

0

0

CDMLVL1A1

01JAN23*

30APR23

120*

120*

N AREA

Multiple Facilities

CDNLVL1A

01DEC04*

30SEP13

3226*

3226*

FY04

FY06

FY08

FY10

FY12

FY14

FY16

FY18

FY20

FY22

FY24

FY26

D&D H - Canyon

D&D ETF

D&D Central Training Facility

D&D H-Area Facilities

D&D H - Tank Farm (Early Closure)

D&D H - Tank Farm

H-Area Tank Farm S&G Record Of Decision (ROD)

H-Area S&G Record Of Decision (ROD)

D&D K-Area Facilities

K-Area S&G Record Of Decision (ROD)

D&D L-Area Facilities - Early Availability

L-Area S&G Record Of Decision (ROD)

D&D L-Area Facilities

D&D M-Area Facilities

M-Area S&G Record Of Decision (ROD)

D&D M-Area S&GW Equipment

D&D N-Area Facilities
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Activity

ID

Activity

Description

Early

Start

Early

Finish

PBS 

WBS

FLG1

Variance 

Exec

 case

Targ

/Max

LVL 

Budgeted

Cost

Orig

Dur

Rem

Dur

Spent Fuel Project

Inactive Facilities

SURVEILLANCE & MAINTENANCE

OMSMM2035

01APR04*

30SEP20

6027

6027

FY04

FY06

FY08

FY10

FY12

FY14

FY16

FY18

FY20

FY22

FY24

FY26

Post Deactivation S&M
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Activity

ID

Activity

Description

Early

Start

Early

Finish

PBS 

WBS

FLG1

COD5

Targ

/Max

LVL 

Budgeted

Cost

Orig

Dur

Rem

Dur

PBS SR-0013

Solid Waste Stabilization

Solid Waste and Infrastructure

SW001

01OCT02A

30JUN04

639

91

SW002

01OCT02A

29SEP06

1460

912

SW003

01OCT05*

30SEP08

1096

1096

SW004

02OCT02A

29SEP05

1094

547

SW005

02OCT02A

31MAY06

1338

791

SW006

02OCT02A

31MAY06

1338

791

SW007

02OCT02A

30SEP25

8400

7853

SW008

08JAN04A

01JUL04

176

92

SW008A

02OCT17*

26MAR18

176

176

SW008B

03OCT11*

30SEP15

1459

1459

SW009

01APR04

30JUN04

91

91

SW010

17MAY04*

0

0

SW011

05JUL04*

0

0

FY04

FY06

FY08

FY10

FY12

FY14

FY16

FY18

FY20

FY22

FY24

FY26

FY28

FY30

FY32

PUREX Solidification Process Development

Ship LA Legacy Drums to WIPP

Reduce HA TRU Legacy Inventory

Reduce Legacy LLW Inventory

Reduce Legacy MW Inventory

Reduce Legacy HW Inventory

Dispose of Newly Genrtd HW, MW, LLW, San & TRU

New Engineered Trench Construction

New Engineered Trench Construction

Onsite LLW Disposal Facility Closure

Direct Ship F-Canyon PUREX for Treatment

Provide LANL Glovebox Technology

DOE Provides Inner Container Design

© Primavera Systems, Inc.

Start Date
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Finish Date

30SEP25

Data Date

01APR04

Run Date

23APR04 15:29

Early Bar

Progress Bar

Critical Activity

SWI2
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Activity

ID

Activity

Description

Orig

Dur

Rem

Dur

PMP S&S Schedule

      1600

FB Line Security Activities

327

327

      1100

HB Line Security Activities

1,761

1,761

      1200

Building 235F Security Activities

2,543

2,543

      1300

K Area Material Storage

3,327

3,327

      1400

L Area Security Activities

4,108

4,108

      1000

General Site Security Activities Complete

5,674

5,674

2006

2008

2010

2012

2014

2016

2018

2020

2022

2024

2026

2028

2030

FB Line Security Activities

HB Line Security Activities

Building 235F Security Activities

K Area Material Storage

L Area Security Activities

General Site Security Activities Complete

© Primavera Systems, Inc.

Start Date
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Finish Date

Data Date

01JAN04

Run Date

23APR04 15:31

Early Bar

Float Bar

Progress Bar

SS10

PMP S&&S Schedule

Classic Schedule Layout
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Activity

ID

Activity

Description

Early

Start

Early

Finish

PBS 

WBS

FLG1

Variance 

Exec

 case

Targ

/Max

LVL 

Budgeted

Cost

Orig

Dur

Rem

Dur

CDNLVL1SG

30AUG15*

0

0

CDNLVL1A1

01OCT21*

31JUL24

1035*

1035*

P AREA

Multiple Facilities

CDPLVL1A

01OCT03A

31OCT09

2223*

2040*

CDPLVL1SG

30AUG14*

0

0

R AREA

Multiple Facilities

CDRLVL1A

04MAR03A

30SEP10

2768*

2374*

CDRLVL1SG

31AUG13*

0

0

S AREA

Multiple Facilities

CDSLVL1A

01OCT19*

30SEP20

366*

366*

CDSLVL1A1

01OCT20*

30SEP25

1826*

1826*

T AREA

Multiple Facilities

CDTLVL1A

01OCT02A

30SEP04

731*

183*

CDTLVL1SG

31MAR06*

0

0

CDTLVL1A1

01JUN25*

30SEP25

122*

122*

U AREA

Multiple Facilities

CDULVL1A

01JAN07*

31MAR08

456*

456*

Z AREA

Multiple Facilities

CDZLVL1A

01OCT21*

31DEC24

1188*

1188*

FY04

FY06

FY08

FY10

FY12

FY14

FY16

FY18

FY20

FY22

FY24

FY26

N-Area S&G Record Of Decision (ROD)

D&D N-Area Central Warehouse Facilities

D&D P-Area Facilities

P-Area S&G Record Of Decision (ROD)

D&D R-Area Facilities

R-Area S&G Record Of Decision (ROD)

D&D S-Area Facilities Available 2018

D&D S-Area Facilities Remaining Buildings

D&D T-Area Facilities

T-Area S&G Record Of Decision (ROD)

D&D T-Area Telephone Exchange

D&D U-Area Facilities

D&D Z-Area Facilities
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Activity

ID

Activity

Description

Early

Start

Early

Finish

PBS 

WBS

FLG1

Variance 

Exec

 case

Targ

/Max

LVL 

Budgeted

Cost

Orig

Dur

Rem

Dur

PBS SR-0040

Nuclear Facility D&D

Site D&D

A-AREA

Multiple Facilities

CDALVL1A

02JUN03A

30SEP25

8157*

7853*

CDALVL1A1

01JUL04*

30SEP25

7762*

7762*

CDALVL1A3

01MAY16*

29FEB20

1400*

1400*

CDALVL1A2

01JAN21*

30SEP25

1734*

1734*

CDALVL1SG

30AUG21*

0

0

B-AREA

Multiple Facilities

CDBLVL1A

01FEB17*

31MAR25

2981*

2981*

C-AREA

Multiple Facilities

CDCLVL1A

03NOV03A

30SEP14

3985*

3835*

CDCLVL1SG

30AUG16*

0

0

D AREA

Multiple Facilities

CDDLVL1A

27SEP02A

30SEP06

1465*

913*

CDDLVL1A1

01OCT21*

31AUG23

700*

700*

CDDLVL1SG

30AUG22*

0

0

FY04

FY06

FY08

FY10

FY12

FY14

FY16

FY18

FY20

FY22

FY24

FY26

D&D Upper 700 A-Area Facilities

D&D Lower 700 A-Area Facilities

D&D SREL Facilities

D&D SRTC Facilities

A-Area S&G Record Of Decision (ROD)

D&D B-Area Facilities

D&D C-Area Facilities

C-Area S&G Record Of Decision (ROD)

D&D D-Area Heavy Water Plant Facilities

D&D D-Area Powerhouse Facilities

D-Area S&G Record Of Decision (ROD)

DRAFT
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Activity

ID

Activity

Description

Early

Start

Early

Finish

PBS 

WBS

FLG1

Variance 

Exec

 case

Targ

/Max

LVL 

Budgeted

Cost

Orig

Dur

Rem

Dur

E AREA

Multiple Facilities

CDELVL1A

03NOV03A

30APR20

6024*

5874*

F AREA

Multiple Facilities

CD7LVL1A

01JAN03A

30NOV06

1430*

974*

CDFLVL1C

23APR03A

30SEP14

4179*

3835*

CDFLVL1A

05MAY03A

30SEP25

8185*

7853*

CDFLVL1CLA

01OCT14*

28FEB18

1247*

1247*

CDFLVL11F

01OCT14*

30JUN18

1369*

1369*

CDFLVL1235

02OCT16*

30JUN20

1368*

1368*

CDFLVL1T

01OCT17*

30JUN21

1369*

1369*

CDFLVL1SGF

30AUG21*

0

0

CDFLVL1SGT

31MAY22*

0

0

G AREA

Multiple Facilities

CDGLVL1A3

01OCT13*

30SEP25

4383*

4383*

CDGLVL1A2

01JAN18*

30APR20

851*

851*

CDGLVL1A1

01JAN18*

31MAY21

1247*

1247*

CDGLVL1A

01APR18*

31MAR20

731*

731*

H AREA

Multiple Facilities

CDHLVL1PH

01JAN07*

31MAR08

456*

456*

CDHLVL1RBO

01JAN07*

31JAN10

1127*

1127*

CDHLVL1CIF

01OCT10*

31OCT12

762*

762*

FY04

FY06

FY08

FY10

FY12

FY14

FY16

FY18

FY20

FY22

FY24

FY26

D&D E-Area Facilities

D&D 247-Area Facilities

D&D F- Canyon

D&D F-Area Support Facilities

D&D C-Lab

D&D F-Tank Farm 1F Evaporator

D&D 235-F

D&D F- Tank Farm

F-Area S&G Record Of Decision (ROD)

F-Area Tank Farm S&G Record Of Decision (ROD)

D&D G-Area General Site Facilities

D&D Par Pond Environmental Lab

D&D SR Natural Res. Mgmt. Inst. Area

D&D Railroads

D&D H - Powerhouse

D&D H - RBOF

D&D H-Area CIF

DRAFT
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LINE

Activity

ID

Activity

Description

Early

Start

Early

Finish

PBS 

WBS

FLG1

Variance 

Exec

 case

Targ

/Max

LVL 

Budgeted

Cost

Orig

Dur

Rem

Dur

Remaining SGCP Deliverables

CS0ZZ00000

01APR04*

30SEP26

8218*

8218*

CS0ZZ01000

01APR04*

30SEP26

8218*

8218*

FY07

FY10

FY13

FY16

FY19

FY22

FY25

FY28

FY31

FY34

SGCP - RCRA Deliverables

SGCP - All Other Compliance Requirements
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LINE

Activity

ID

Activity

Description

Early

Start

Early

Finish

PBS 

WBS

FLG1

Variance 

Exec

 case

Targ

/Max

LVL 

Budgeted

Cost

Orig

Dur

Rem

Dur

CA 7006 H-Area ROD

CS0RH00000

01MAR15*

15MAR23

2937*

2937*

CS0RH01000

31DEC15*

0

0

CS0RH02000

01APR19*

0

0

CS0RH04000

30NOV22*

0

0

CS0RH05000

15MAR23*

0

0

CS0RH03000

30SEP25*

0

0

CA 2001 Fourmile Branch IOU

CS0EM00000

01AUG20*

30SEP26

2252*

2252*

CS0EM01000

30JUN23*

0

0

CS0EM02000

30SEP24*

0

0

Lower Three Runs Projects

CA 1230 R Area Closure

CS0FN00000

03OCT05*

15DEC13

2996*

2996*

CS0FN01000

30SEP06*

0

0

CS0FN02000

29MAR10*

0

0

CS0FN03000

30SEP10*

0

0

CS0FN04000

31AUG13*

0

0

CS0FN05000

15DEC13*

0

0

CA 3001 Lower Three Runs IOU

CS0EP00000

01APR13*

30JUN19

2282*

2282*

CS0EP01000

31MAR16*

0

0

CS0EP02000

30JUN17*

0

0

FY07

FY10

FY13

FY16

FY19

FY22

FY25

FY28

FY31

FY34

H-Area Closure

H-Area - Field Start (FS)

H-Area - Interim Remedial Action (RA)

H-Area - Record of Decision (ROD)

H-Area - National Priorities List (NPL) Deletion

H-Area - D&D Critical Bldgs Complete

Finish of H Area Support Facilities

FMB-IOU Closure

FMB-IOU - Record of Decision (ROD)

FMB-IOU - Final Remedial Action (RA)

R-Area Closure

R-Area - Field Start (FS)

R-Area - Interim Remedial Action (RA)

R-Area - D&D Critical Bldgs Complete

R-Area - Record of Decision (ROD)

R-Area - National Priorities List (NPL) Deletion

LTR-IOU Closure

LTR-IOU - Record of Decision (ROD)

LTR-IOU - Final Remedial Action (RA)
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LINE

Activity

ID

Activity

Description

Early

Start

Early

Finish

PBS 

WBS

FLG1

Variance 

Exec

 case

Targ

/Max

LVL 

Budgeted

Cost

Orig

Dur

Rem

Dur

Pen Branch Projects

CA 7008 K-Area ROD

CS0RK00000

01DEC09*

15DEC17

2937*

2937*

CS0RK01000

30SEP10*

0

0

CS0RK02000

01JAN14*

0

0

CS0RK04000

30AUG17*

0

0

CS0RK05000

15DEC17*

0

0

CS0RK03000

28FEB23*

0

0

CA 4001 Pen Branch IOU

CS0EL00000

01APR15*

29JUN21

2282*

2282*

CS0EL01000

30JUN18*

0

0

CS0EL02000

30SEP19*

0

0

Steel Creek Projects

CA 7012 P-Area ROD

CS0RP00000

01DEC06*

15DEC14

2937*

2937*

CS0RP01000

30SEP07*

0

0

CS0RP03000

31OCT09*

0

0

CS0RP02000

01JAN11*

0

0

CS0RP04000

30AUG14*

0

0

CS0RP05000

15DEC14*

0

0

CA 7009 L-Area ROD

CS0RL00000

01MAR13*

15MAR21

2937*

2937*

CS0RL01000

31DEC13*

0

0

CS0RL02000

01APR17*

0

0

CS0RL04000

30NOV20*

0

0

FY07

FY10

FY13

FY16

FY19

FY22

FY25

FY28

FY31

FY34

K-Area Closure

K-Area - Field Start (FS)

K-Area - Interim Remedial Action (RA)

K-Area - Record of Decision (ROD)

K-Area - National Priorities List (NPL) Deletion

K-Area - D&D Critical Bldgs Complete

Finish of Bulk K-Area D&D

PB-IOU Closure

PB-IOU - Record of Decision (ROD)

PB-IOU - Final Remedial Action (RA)

P-Area Closure

P-Area - Field Start (FS)

P-Area - D&D Critical Bldgs Complete

P-Area - Interim Remedial Action (RA)

P-Area - Record of Decision (ROD)

P-Area - National Priorities List (NPL) Deletion

L-Area Closure

L-Area - Field Start (FS)

L-Area - Interim Remedial Action (RA)

L-Area - Record of Decision (ROD)

Sheet 6 of 8


_1144239915
Sheet 4 of 8

LINE

Activity

ID

Activity

Description

Early

Start

Early

Finish

PBS 

WBS

FLG1

Variance 

Exec

 case

Targ

/Max

LVL 

Budgeted

Cost

Orig

Dur

Rem

Dur

CA 7005 F-Tank Farm ROD

CS0RT00000

01SEP14*

15SEP22

2937*

2937*

CS0RT01000

30JUN15*

0

0

CS0RT02000

01OCT18*

0

0

CS0RT02010

30JUN20*

0

0

CS0RT03000

31MAY22*

0

0

CS0RT04000

15SEP22*

0

0

FY07

FY10

FY13

FY16

FY19

FY22

FY25

FY28

FY31

FY34

F-Tank Farm Closure

F-Tank - Field Start (FS)

F-Tank - Interim Remedial Action (RA)

F-Tank Farm - D&D Critical Bldgs Complete

F-Tank - Record of Decision (ROD)

F-Tank - National Priorities List (NPL) Deletion

Sheet 4 of 8
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LINE

Activity

ID

Activity

Description

Early

Start

Early

Finish

PBS 

WBS

FLG1

Variance 

Exec

 case

Targ

/Max

LVL 

Budgeted

Cost

Orig

Dur

Rem

Dur

PBS SR-0030

Soil and Water Remediation

Soil & Groundwater Closure Projects

ER PROGRAM EXECUTION

Flood Plain Swamp Projects

CA 1130 T Area Closure

CS0BN01000

01OCT02A

0

0

CS0BN00000

01OCT02A

15JUL06

1384*

836*

CS0BN02000

30SEP04*

0

0

CS0BN03000

31MAR06*

0

0

CS0BN04000

15JUL06*

0

0

CA 7003 D-Area ROD

CS0RD00000

01DEC14*

15DEC22

2937*

2937*

CS0RD01000

30SEP15*

0

0

CS0RD02000

01JAN19*

0

0

CS0RD03000

30SEP20*

0

0

CS0RD04000

30AUG22*

0

0

CS0RD05000

15DEC22*

0

0

CA 1000 Savannah River IOU

CS0EJ00000

01AUG21*

30SEP26

1887*

1887*

CS0EJ01000

30JUN24*

0

0

FY07

FY10

FY13

FY16

FY19

FY22

FY25

FY28

FY31

FY34

T-Area - Field Start (FS)

T-Area Closure

T-Area - D&D Critical Bldgs Complete

T-Area - Record of Decision (ROD)

T-Area - National Priorities List (NPL) Deletion

D-Area Closure

D-Area - Field Start (FS)

D-Area - Interim Remedial Action (RA)

D-Area - D&D Critical Bldgs Complete

D-Area - Record of Decision (ROD)

D-Area - National Priorities List (NPL) Deletion

SR-IOU Closure

SR-IOU - Record of Decision (ROD)

DRAFT
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LINE

Activity

ID

Activity

Description

Early

Start

Early

Finish

PBS 

WBS

FLG1

Variance 

Exec

 case

Targ

/Max

LVL 

Budgeted

Cost

Orig

Dur

Rem

Dur

CS0EJ02000

30SEP25*

0

0

Four Mile Branch Projects

CA 7011 N-Area ROD

CS0RN00000

01DEC07*

15DEC15

2937*

2937*

CS0RN01000

30SEP08*

0

0

CS0RN02000

01JAN12*

0

0

CS0RN03000

30SEP13*

0

0

CS0RN04000

30AUG15*

0

0

CS0RN05000

15DEC15*

0

0

FY07

FY10

FY13

FY16

FY19

FY22

FY25

FY28

FY31

FY34

SR-IOU - Final Remedial Action (RA)

N-Area Closure

N-Area - Field Start (FS)

N-Area - Interim Remedial Action (RA)

N-Area - D&D Critical Bldgs Complete

N-Area - Record of Decision (ROD)

N-Area - National Priorities List (NPL) Deletion

DRAFT
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LINE

Activity

ID

Activity

Description

Early

Start

Early

Finish

PBS 

WBS

FLG1

Variance 

Exec

 case

Targ

/Max

LVL 

Budgeted

Cost

Orig

Dur

Rem

Dur

OMSMM2060

16JUN03A

30SEP06

1203*

913*

OMGFSI2B02

30JUN03A

0

0

MK16/22 FUELS

OMSMM2061

01FEB03A

24JUN03A

425*

0*

OMSMM2071

20JAN04A

30SEP06

985*

913*

Pu DISPOSITION

OMSMM3013

01OCT09*

30SEP17

2922

2922

OMSMM3020

01OCT10*

30SEP17

2557

2557

FY07

FY10

FY13

FY16

FY19

FY22

FY25

FY28

FY31

Ship HEU Ingots Offsite

Provide Extension of DOT-6M Shipping Container

HEU Blendown Construction & Testing

Ship Unirradiated Fuel to H Canyon (MK-22)

Disposition Moxable Pu

KAMS - Disposition Non-Moxable Pu
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LINE

Activity

ID

Activity

Description

Early

Start

Early

Finish

PBS 

WBS

FLG1

Variance 

Exec

 case

Targ

/Max

LVL 

Budgeted

Cost

Orig

Dur

Rem

Dur

PBS SR-0011A

Nuc. Materials Stabilization & Disposition-2006

F Area Closure Projects

F CANYON

PROJECT 4404: F&H CANYON EXHAUST UPGRADES

CFCANYEXH

12SEP95A

29JUL03A

1131*

0*

FB-LINE

FBL PACKAGE & STORAGE (STABILIZATION)

CFPSXZ9500

24APR02A

27NOV02A

121

0

CFPSXZ9510

27NOV02A

0

0

CFSFMM1061

03OCT02A

17OCT03A

342*

0*

CFPSXZ9985

03OCT03A

0

0

CFPSXZ9986

16OCT03A

17OCT03A

7

0

H Area Completion Projects

H CANYON

PROJECT 4404: F&H CANYON EXHAUST UPGRADES

CHCANYEXH

01SEP97A

29JAN03A

1115*

0*

CHCANYEXHM

29JUL03A

0

0

Canyon Exhaust Project S-4404 Complete in F-Area

P&S Project Engineering Design

P&P Project Project Engineering Design

Submit CD-4b Request for FB Line P&S Furnace

Submit CD-4b Request to DOE (Furn.)

DOE Approve CD-4b - Start of Operations (Furn.)

Canyon Exhaust Project S-4404 Complete in H-Area

Project Canyon Exhaust

DRAFT
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Activity

ID

Activity

Description

Early

Start

Early

Finish

PBS 

WBS

FLG1

Variance 

Exec

 case

Targ

/Max

LVL 

Budgeted

Cost

Orig

Dur

Rem

Dur

Nuclear Materials Management

235-F

3013 SURVEILLANCE

OMS1MM1525

18FEB04A

0

0

OMS1MM1514

18FEB04A

13SEP05

396*

365*

OMS1MM1515

06DEC04*

0

0

OMS1MM1587

30JUN06*

0

0

OMS1MM1605

12APR06*

0

0

OMS1MM1655

19MAR07*

0

0

Spent Fuel Project

H-AREA RECEIVING BASIN FOR OFFSITE FUEL (RBOF)

RBOF Deactivation

OMS1MM1085

27OCT03A

15SEP04

325*

168*

OMS1MM1095

28OCT03A

0

0

OMS1MM1115

06NOV03A

0

0

OMS1MM1125

15SEP04

0

0

OMS1MM1165

15SEP04

0

0

OMS1MM1126

30SEP04

0

0

OMLTS1130

01OCT04

31DEC06

822*

822*

OMS1MM1130

31DEC06

0

0

DOE Approve CD-1

DOE Approve CD-3s (Range: A through R)

DOE Approve CD-2

DOE Approve CD-4A - Phase 1

DOE Approves CD-4B - Phase II

DOE Approves CD-4C - Phase III

RBOF Deactivation/Resin Shutdown

Deactivation Safety Analysis to DOE for App

Deactivation MBA Closure to DOE

RBOF Facility Deactivated

Submit Final Deactivation Report for Approval

RBOF [Post-Deactivation S&M]

RBOF Post-Deactivation S&M

RBOF Turnover to Site DD
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FLG1

Variance 
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 case
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LVL 
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Cost

Orig
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Rem

Dur

PBS SR-0011C

Nuclear Materials Stabilization & Disposition

Nuclear Materials Management

235-F

LIMITED EXTENT SURVEILLANCE

OMS1MM1455

01NOV03A

30JUL04

273*

121*

OMS1MM1458

05FEB04A

01APR04

40*

1*

OMS1MM1459

01APR04

0

0

OMS1MM1460

31MAY04*

0

0

OMS1MM1461

31MAY04*

0

0

OMS1MM1457

30JUL04

0

0

OMS1MM1456

01JAN05*

13MAY07

863

863

3013 SURVEILLANCE

OMS1MM1205

15MAY07

30SEP14

2696*

2696*

OMS1MM1225

15MAY07

30SEP14

2696*

2696*

RECEIPT & STORAGE OF SPECIAL NUCLEAR MATERIAL

OMSFMM1065

31JUL99A

30SEP14

5541*

3835*

OMS1MM1145

01OCT02A

25AUG03A

548*

0*

OMS1MM1155

05MAY03A

30MAY04

392*

60*

OMS1MM1177

04MAR04A

30JUN04

83*

63*

OMS1MM1178

10MAR04A

13NOV04

245*

223*

FY07

FY10

FY13

FY16

FY19

FY22

FY25

FY28

FY31

Limited Extent Surveillance

DSA Addendum

DSA Submitted to DOE

DOE Approval of DSA

LES to HB-Line Decision

LES Project Complete

9975/3013 Container Surveillance

3013 Container Packaging Integrity Surveillance

Anomalous Can Disposition

235-F Vaults SRS and Non-SRS Materials Storage

Receive Non-SRS Special Nuclear Material

Ship to FB Line / KAMS

Recieve Material from INEEL

Ship INEEL Material to HB-Line

© Primavera Systems, Inc.

Start Date

01JAN94

Finish Date

31DEC35

Data Date

01APR04

Run Date

23APR04 15:20

Early Bar

Progress Bar

Critical Activity

SPMR

Savannah River Site

EM Program Performance Management Plan

235F / K Area (PBS SR-0011C)
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Exec
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LVL 

Budgeted

Cost
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Dur

CHSHMM3118

01OCT05

30SEP10

1826*

1826*

Np-237 Np SOLUTIONS TO OXIDE - HB-LINE PHASE II

CHGFSI1D02

01JUN05*

0

0

CH-NP-PREP

01OCT00A

31DEC04

1553*

275*

CHSHMM3040

01JAN05

30JUN06

546

546

CHSMM3043

31MAR06

30JUN06

92

92

CHSMM3042

30JUN06

0

0

CHSMM3045

01JUL06

30JUN07

365

365

CHSMM3050

01JUL07

30JUN10

1096

1096

DEACTIVATION

CHSHMM3140

01OCT10

30JUN14

1369

1369

Add'l Pu & HEU Residues

DOE Post Np Matl Processing Requirements

Phase II - Np Solution to Oxide

Phase II - Np Solution to Oxide

NP Standards Shipped Off-Site

Np Standards Shipped

Prep for Pu Scrap

Process Pu Scrap

HB Line Deactivation
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Start

Early

Finish

PBS 

WBS
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Variance 

Exec

 case
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Budgeted

Cost

Orig

Dur

Rem

Dur

PBS SR-0012

SNF Stabilization and Disposition

Spent Fuel Project

L AREA

FOREIGN & DOMESTIC FUEL RECEIPTS

OMSMM2030

01OCT00A

30SEP14

5113*

3835*

OMSMM2031

01OCT14

29SEP19

2190

1825

HEAVY WATER DISPOSITION

OMSMM2103

20NOV03A

29SEP06

1045*

912*

OMSMM2105

30SEP06

30SEP20

5115

5115

RACK INSTALLATION

OMSMM2089

01OCT02A

30SEP06

1461*

913*

OMSMM2259

30MAR06*

0

0

OMSMM2279

30SEP06

0

0

L SANDFILTER REPLACEMENT

OMSMM2083

15FEB00A

30SEP04

1690*

183*

OMSMM2063

27JAN03A

30SEP04

613*

183*

OMSMM2134

18MAR04A

0

0

OMSMM2135

30SEP04*

0

0

SNF DISPOSITION

OMSMM2032

01OCT02A

30SEP04

731*

183*

OMSMM2113

03MAR03A

30SEP06

1308*

913*

OMSMM2069

01OCT03A

30SEP04

366*

183*

FY07

FY10

FY13

FY16

FY19

FY22

FY25

FY28

Receive  FRR/DRR Legacy SNF

Receive DRR Non-Legacy SNF

Disposition of Heavy Water(Pending DOE Decision)

Maintain Residual Degraded Heavy Water

Rack Installation to Support Off-Site Receipts

Complete Turnover HTS Racks

Complete Turnover HFIR C Racks

Sandfilter Replacement

Sandfilter Training and LMA

Complete Cold Start Up

Complete Turnover to Operations

Develop Plan& Disposition Cobalt Slugs/Misc Fuel

Disposition of Misc EM Material for Table I3, I4

Alternative SNF Disposition Analysis

© Primavera Systems, Inc.

Start Date

01JAN94

Finish Date

31DEC35

Data Date

01APR04

Run Date

23APR04 15:21

Early Bar

Progress Bar

Critical Activity

SPMR

Savannah River Site

Spent Fuel Program

EM Program Performance Management Plan
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Budgeted

Cost
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Dur

OMSMM2163

30SEP04

0

0

OMSMM2183

30SEP04*

0

0

OMSMM2034

01OCT04*

30SEP06

730

730

OMSMM2173

30SEP06

0

0

OMSMM2036

01OCT07*

30SEP10

1096

1096

OMSMM2038

01OCT10

30SEP20

3653

3653

OMSMM2040

31OCT10

30SEP20

3623

3623

OMSMM2042

01OCT20

30SEP22

730

730

OMSMM2044

30SEP22

0

0

FY07

FY10

FY13

FY16

FY19

FY22

FY25

FY28

Dispose Cobalt, Thulium, and Pu Monitor Pins

Submit Input for Treat & Pkg. of SNF

Disposition Table 5.2-1 SNF & Misc. Material

Table 5.2-1 SNF & Misc. Material Disposition

Design & Constr. of Treatment & Storage Facility

Treatment & Storage Facility Operation

SNF Shipments Offsite

L-Area Deactivation

Turnover to Site D&D for Final Disposition

© Primavera Systems, Inc.

Start Date

01JAN94

Finish Date

31DEC35

Data Date

01APR04

Run Date

23APR04 15:21

Early Bar

Progress Bar

Critical Activity

SPMR

Savannah River Site

Spent Fuel Program

EM Program Performance Management Plan
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Activity

ID

Activity

Description

Early

Start

Early

Finish

PBS 

WBS

FLG1

Variance 

Exec

 case

Targ

/Max

LVL 

Budgeted

Cost

Orig

Dur

Rem

Dur

H Area Completion Projects

H CANYON

MATERIAL PROCESSING 6.4 DISSOLVER

CHSMM2011

01MAY00A

19DEC03A

1392*

0*

CHSMM2015

19JAN04A

30SEP06

986*

913*

CHSMM2018

01OCT06

30SEP10

1461

1461

MATERIAL PROCESSING 6.1 DISSOLVER

CHSMM2042

07AUG03A

30DEC03A

60

0

CHSMM2022

01JUL05*

30SEP10

1918*

1918*

HEU BLEND DOWN PROGRAM - NNSA Work

CHSMM2020

03MAR03A

30SEP05

1035

548

CHSMM2030

01OCT05

31DEC07

822

822

Old HB-Line Exhaust Upgrades 211-H

CHEXHUPG01

20OCT03A

30DEC04

241*

151*

CHEXHUPG02

04OCT04*

0

0

CHEXHUPG03

30DEC04

0

0

CHEXHUPG10

31DEC04

30JUN06

547*

547*

DEACTIVATION

CHSMM2080

01OCT10

30SEP14

1461

1461

CHSMM2082

30SEP14

0

0

HB-LINE

HB-LINE PHASE I

CHSMM3112

01JUL03A

19OCT03A

274*

0*

CHSHMM3113

01JUL03A

30JUN05

731*

456*

CHSMM3110

13JUL03A

12SEP03A

366*

0*

CHSHMM3111

20OCT03A

09JAN04A

183

0

CHGFSI2C03

19FEB04A

15JUN04

65*

41*

CHSMM3114

22FEB04A

30SEP05

587*

472*

CHGFSI1D01

31MAR04*

0

0

6.4 Dissolver Processing-Irradiated Mk16/22's

6.4 Dissolver Processing Unirradiated Mk22 Tubes

RFETS HEU and Misc SNF (6.4)

6.1 Dissolver Processing - EU/Pu/HEU Metals

RFETS HEU and Misc SNF (6.1)

Blend 94-1 HEU Solution & Transfer Equiv to TVA

Blend Additional HEU Solution & Transfer to TVA

Old HB-Line Exhaust Upgrade 211-H Design

Initiate Long Lead Procurement

Old HB-Line Exhaust Upgrade 211-H Design Complt

Old HB-Line Exhaust Upgrade 211-H Construction

H Canyon Deactivation

H-Canyon Complex Turnover to Site D&D

Process SRS EU Must Dissolves Residues

Disposition HBL Samples & Stds to WIPP

Process INEEL EU Oxides

Process Additional Pu Must Dissolve

DOE to Ship INEEL Denitrator Material

Process INEEL EU Oxides

DOE Post INEEL Matl Processing Requirements
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Start

Early
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FLG1
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Orig

Dur

Rem

Dur

STRC Facilities

773-A

OPERATIONS TO SUPPORT Canyons & B-Lines

CA-STRC-OP

01OCT02A

30SEP20

7000

6027

FY04

FY06

FY08

FY10

FY12

FY14

FY16

FY18

FY20

FY22

STRC Lab Support for EM Missions
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ID

Activity

Description

Early

Start

Early

Finish
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WBS

FLG1

Variance 

Exec

 case

Targ

/Max

LVL 

Budgeted

Cost

Orig

Dur

Rem

Dur

CFSFMM1059

30NOV06

0

0

Deleted Uranium Oxide Drums

CFDOUDRUMS

01OCT02A

17JUL03A

100

0

CFDUO-1

03FEB04A

03FEB04A

1

0

CFDUO-35

01OCT04*

30NOV06

791*

791*

CFDUO-BAL

01DEC06

30SEP07

304*

304*

PUREX Solvent

CFHMP-030

01APR03A

31MAY04

394

61

CFSFMM1058

23DEC03A

0

0

MM-1,1h WSRC Define & Implement End State Option

Remove Deleted Oxide Drums from F-Area Pilot

Remove DUO from F-Area

Remove DUO from F-Area

Remove DUO from F-Area Balance of Shipments

SOLVENT WASHING / REMOVAL FROM F-AREA

MM-1, 1g WSRC Transfer ~60,000 Solv from F-Area

DRAFT
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Activity

ID

Activity

Description

Early

Start

Early

Finish

PBS 

WBS

FLG1

Variance 

Exec

 case

Targ

/Max

LVL 

Budgeted

Cost

Orig

Dur

Rem

Dur

FB-LINE

Area Project Milestones

CFSFMM1080

16AUG05

0

0

CFMP-090

25NOV03A

29JUN06

519*

450*

CFMP-095

29JUN06

0

0

VAULT STORAGE

CFSFMM1060

04NOV02A

16AUG05

1017

503

CFSFMM1090

16AUG05

0

0

CFVLTS001

16AUG05

0

0

BAGLESS TRANSFER SYSTEM OPS

CFSFBRF308

18NOV02A

10APR03A

153*

0*

CFSFBRF318

10APR03A

0

0

CFDBS007A

01MAY03A

18NOV03A

69

0

Packaging and Storage OPERATIONS

CFDBS008

14APR03A

18NOV03A

152

0

CF1FMM1059

14APR03A

16AUG05

856

503

CFSFMM1069

16AUG05

0

0

CFDBS021

18SEP03A

16AUG05

383

276

235-F

ALARMS RELOCATION TO 235-F

CFC1AL010

03SEP03A

30OCT05

789*

578*

H CANYON

LAB SAMPLE RETURNS

CHDZKCS450

24FEB03A

30APR04

432*

30*

CHMZKCS989

29MAR04A

30APR04

10

23

MM-1, 2h  Take 221 FB-Line from Cat.1 to Cat. 4

FB-LINE DEACTIVATION

FB-LINE DEACTIVATION COMPLETE

Complete De-Inventory of Items FB-Line Vaults

MM-1, 2g  Complete de-inventory of FB-Line vault

VAULTS DEINVENTORIED

BAGLESS PACKAGING OF RF Pu Scrap

Complete RF Classified Scrap

COMPOSITES THRU BAGLESS

OCW PACK SCRAP 3013's

Compl Pkg Pu Scrap & Oxide into 3013 Containers

MM-1, 2e Complete Pkg into 3013 SRS Pu

KAMS 3013

ALARM RELOCATION TO 235-F

H Area Modifications (Lab Sample Returns)

READINESS ASSESSMENT

DRAFT
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Activity
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Early

Start

Early
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PBS 

WBS

FLG1

Variance 

Exec

 case

Targ

/Max

LVL 

Budgeted

Cost

Orig

Dur
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Dur

PBS SR-0011B

Nuc. Materials Stabilization & Disposition-2012

F Area Closure Projects

F CANYON

F-CANYON DEACTIVATION

CFSFMM1045

25NOV03A

0

0

CFSFMM1020

25NOV03A

30NOV06

1102*

974*

CFHMP-040

12JAN04A

22MAR05

241*

195*

CFHMP-045

20AUG03A

15DEC05

467*

344*

CFSFH187

24NOV03A

01NOV05

389*

319*

CFSFMM1054

01NOV05

0

0

CFHMP-105

30NOV06

0

0

CFM99999

30NOV06

0

0

CFLTS100

01DEC06

30SEP10

1400*

1400*

CFLTS110

30SEP10

0

0

AMERICIUM/CURIUM TO HLW

CFSFMM1030

06AUG99A

27JAN03A

1123

0

CFSFMM1034

10DEC02A

27JAN03A

15

0

CFSFMM1046

29JAN03A

0

0

DU SOLUTIONS

CFM-DUN-H

14JAN04A

30NOV06

725*

670*

CFM1753

30NOV06*

0

0

MM-1, 1a2 RECEIVE DOE DEACTIVATION ORDER

F-Canyon Deactivation

DEACTIVATE WARM CANYON

DEACTIVATE HOT CANYON

OF-F General Purpose Evaporators

MM-1, 1e  WSRC Shutdown General Purpose

F-COMPLEX DEACTIVATION COMPLETE (AT06)

F-CANYON DEACTIVATED

F-Area Post-Deactivation S&M

Turnover to SR-0040 PBS [D&D]

Project S-5997 Am/Cm - AB & Facility Preps

Project S-5997 Am/Cm - RA & S/U

MM-1, 1c  Complete Am/Cm Transfer to HLW

DUN SHIPMENTS

 DUN Removed from F-Area

DRAFT
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Activity
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Early

Start

Early
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PBS 

WBS

FLG1

Targ

/Max

LVL 

Budgeted

Cost

Orig

Dur

Rem

Dur

Deactivation & Operational Closure

CLPMP080

01OCT05*

30SEP20

5479*

5479*

CLPMP0802

31OCT06*

0

0

CLPMP0803

30SEP20

0

0

CLPMP090

01OCT16*

30SEP21

1826*

1826*

CLPMP0902

30SEP21

0

0

Salt Processing Facility

Sludge & Salt Removal Programs

CLPMP0701

01APR04

30MAY06

790

790

CLPMP072

30MAY06*

0

0

CLPMP0721

31MAY06*

28FEB09

1005

1005

CLPMP074

28FEB09*

0

0

CLPMP0741

01MAR09

30SEP19

3866*

3866*

FY04

FY06

FY08

FY10

FY12

FY14

FY16

FY18

FY20

FY22

TANK DEACTIVATION & OPERATIONAL CLOSURE

TANKS 18 & 19 DEACTIVATION & OPERATIONAL CLOSURE

COMPLETE TANK DEACTIVATION & OPERATIONAL CLOSURE

DEACTIVATION OF HLW MAJOR FACILITIES/ EQUIPMENTS

No dollars for FY2017 > FY2019

COMPLETE DEACTIVATION OF HLW MAJOR FAC / EQUIP

SOLVENT EXTRACTION (CSSX)  UNIT - DESIGN/CONST

SOLVENT EXTRACTION (CSSX) MODULAR UNIT - ONLINE

SOLVENT EXTRACT'N (CSSX)  MODULAR UNIT-OPS/MAINT

SALT WASTE PROCESSING FACILITY (SWPF) ONLINE

SALT WASTE PROCESSING FACILITY (SWPF) OPS/MAINT
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Activity
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Early

Start

Early

Finish

PBS 

WBS

FLG1

Targ

/Max

LVL 

Budgeted

Cost

Orig

Dur

Rem

Dur

Waste Solidification Projects

Defense Waste Processing Facility

Canister Production

CWCANPROD

01OCT02A

30SEP20

6575*

6027*

CWCANPROD1

30SEP20*

0

0

CWCANPROD2

01OCT07*

29SEP10

1095*

1095*

CWCANPROD4

29SEP10*

0

0

CWDEACT

01OCT19*

30SEP21

731*

731*

CWDEACT-01

30SEP21

0

0

CWGWSB1OPS

01OCT02A

30SEP14

4383*

3835*

GWSB #2 GFSI Support

CWGWSB2MS

30SEP06*

0

0

CWGWSB2OPS

30SEP06*

30SEP20

5115*

5115*

512-S Actinide Processing Facility

CWAPFOPS

01OCT05*

30SEP19

5113*

5113*

Salt Stone Facility

Saltstone

CWSSOPS

01OCT02A

30SEP20

6575*

6027*

FY04

FY06

FY08

FY10

FY12

FY14

FY16

FY18

FY20

FY22

DWPF Canister Production

Final Shipment of DWPF Canisters

Canister Shipping Facility - Design/Build

Canister Shipping Facility Online

Deactivation - WS area

COMPLETE DEACTIVATION OF WS MAJOR FAC / EQUIP

GWSB #1 Operations

Start Operations-Glass Waste Storage Building#2

Glass Waste Storage Building #2 Ops/Maint

Actinide Processing Facility 512-S Ops

Saltstone Operations (PMP)
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Early
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Early

Finish

PBS 
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FLG1

Targ
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LVL 

Budgeted

Cost

Orig

Dur

Rem

Dur

PBS SR-0014C

Radioactive Liquid Tank Waste Stabil. & Dispo.

Liquid Waste Disposition Projects

Effluent Treatment Facility

Operations & Maintenance

CLPMP030

01OCT02A

30SEP19

6209*

5661*

F Tank Farm Facility

Operations & Maintenance

CLPMP020

01OCT02A

30SEP15

4748*

4200*

CLPMP0202

30SEP15

0

0

H Tank Farm Facility

Operations & Maintenance

CLPMP010

01OCT02A

30SEP19

6209*

5661*

LW Area Program (Common H & F)

Operations & Maintenance

CLPMP0102

30SEP19

0

0

Sludge & Salt Removal Programs

CLPMP040

01OCT02A

30SEP18

5844*

5296*

FY04

FY06

FY08

FY10

FY12

FY14

FY16

FY18

FY20

FY22

ETP OPERATIONS & MAINTENANCE

F TANK FARM OPERATIONS & MAINTENANCE

COMPLTETE F TANK FARM OPERATIONS & MAINTENANCE

H TANK FARM OPERATIONS & MAINTENANCE

COMPLETE H TANK FARM/ETP OPERATION & MAINTENANCE

SLUDGE & SALT REMOVAL FROM HIGH LVL WASTE TANKS
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